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Executive Summary 

The Florida State College at Jacksonville Collegewide 
Master Plan (the Master Plan) articulates the results 
of a ten-month process focused on data gathering, 
analysis, consensus-building, design and planning.
The Master Plan intends to chart Florida State College 
at Jacksonville’s future facility needs and confi guration 
by integrating the Visionary Impact Plan 2.0 (the 
College’s strategic plan), the fi ndings derived during 
the master planning process, the State Requirements 
for Educational Facilities – 2014 (SREF) and various 
relevant conditions/opportunities. An incremental 
approach to implementation is one of the central tenets 
of the master plan. To achieve a viable incrementality, 
two primary milestones characterize the Master Plan: 
a 5-year and 20-year plan. The 20-year term is intended 
to defi ne an aspirational framework and is deemed the 
Legacy Plan.
The highly interactive process resulting in extensive 
interface between the master planning team and the 
College, identifi ed several elements to be incorporated 
into the Master Plan. While these elements are robust, 
the need to properly characterize the seven campus/
center locations in a cohesive way was made clear. 
Framing each location in a way that is consistent with 
local context while integrating the overarching Florida 
State College at Jacksonville (FSCJ) brand requirements 
permeated nearly every conversation relating to the 
essential factors that must infl uence the Master Plan. 
This mandate is referenced throughout the document 
that follows and is exemplifi ed through academic 
programming, key design elements and the following 
“characterization” statements that encapsulates 
the general thought process that infl uenced the 
development of the Master Plan.

Characterization Statements
The campus and center locations will take on a renewed character based on the following:

  Downtown Campus is planned to provide key specialty offerings while supporting degree tracks and 
certifi cates. A measured transition away from certain workforce-oriented offerings will give way to student 
and community centric programming.

  North Campus is planned to maintain degree and certifi cate offerings with continued expansion for 
healthcare related programming being a key part of the characterization of this location. Expansion of the 
Criminal Justice Center (CJC), improvements to student services and experience will work to play a role in 
creating an identity for North Campus.

  Kent Campus is targeted to maintain academic offerings with a balanced approach to provide properly scaled 
workforce programming. Emphasis of community focused programming and events will work to characterize 
the new vision of this campus.

  South Campus is characterized to incorporate expansion of academic offerings with emphasis on degree 
tracks, general education, the fi re academy and community event/athletic offerings. Generally, South Campus 
will be one of the primary campus hubs within the FSCJ enterprise.

  Nassau Center is envisioned to continue to provide relevant Associate of Arts completion, certifi cates and 
general education offerings with future campus expansion to support the transition from Center to Campus.

  Deerwood Center will focus on supporting healthcare education while supporting strategic partnerships, 
current operations supporting collegewide needs will remain in place.

  Cecil Center incorporates extensive programming to support workforce needs. Long term Cecil Center is 
planned to be the largest of a three “spoked” wheel providing workforce education along with Kent and 
Downtown. Continued degree completion and certifi cate offerings will be maintained at Cecil Center with 
expansion of student life and services integrated as growth occurs.

Beyond the imperative to establish a concise methodology characterizing each campus and center, the 
acknowledgment that Northeast Florida continues to see robust growth in population and the needs to provide 
readiness in terms of the local workforce is a primary factor infl uencing the preparation of the FSCJ Collegewide 
Master Plan. Careful consideration of these needs, balanced with an approach that addresses technology, academic 
delivery (modality) and the characteristics of future students is a critical basis that will infl uence success and growth 
at FSCJ in the future. These statements and the following document were not crafted in a vacuum. They are the 
culmination of the efforts and the thoughts of FSCJ’s campus community and Northeast Florida’s local workforce, all 
of which offered their input during the master planning process. Their hard work has resulted in a plan that embraces 
the successes of the past, captures Northeast Florida’s unparalleled positive position in the present and aims for a 
future that promises the greatest of achievements.
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Collegewide Master Plan Goal, Objectives and Strategies

Collegewide Master Plan Goal
Building on FSCJ’s Visionary Impact Plan 2.0, the Master Plan will establish a framework for student, community and employee 
success that is context sensitive, technologically relevant and calibrated to the contemporary college experience.

Objective 1
Establish, develop and enhance the visibility, unique identity and benefi cial opportunities each campus and center offer 
to the community in which they occupy while maintaining the FSCJ brand.

Objective 2
Focus on improving the experience for all who visit, work, study and engage with FSCJ.

Objective 3
Incorporate short and long-term measures to enhance relevant business case elements for the College.

Objective 4
Recognize and deploy specifi c methodologies to strengthen partnerships and engage the community.

Objective 5
Ensure that the nexus between the State of Florida’s requirements, the functional needs of the institution and available 
resources are properly addressed.

Objective 6
Incorporate sensible measures that support responsible stewardship of fi nancial, natural, cultural and human resources.
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History
Florida State College at Jacksonville (FSCJ) is just shy 
of celebrating a 60-year relationship with Northeast Florida 

Founded in 1966, the College is known for providing affordable competitive 
postsecondary academic excellence, providing economic assets to local businesses 
and engaging the community in visual and performing art exhibitions. For many more 
reasons, FSCJ has earned a community landmark status, a term generally reserved for 
a site or structure with special historical relevance. 
Formerly known as Florida Junior College (FJC), the name transitioned twice. In 
1986, after hitting an enrollment milestone of 500,000 students and in response to 

community input and engagement FJC changed 
its name to Florida Community College at 
Jacksonville (FCCJ). Shortly after receiving 
accreditation to offer baccalaureate degree 
programs, the college revised its name to 
Florida State College at Jacksonville (FSCJ).
FSCJ has maintained a vision of pursuing 
education program and technical and 
occupational excellence in efforts to support 
the surrounding communities. This vision 
includes an ever present strategy to pursue 
permanent campus locations, increase course 

offerings and build a reputation for integrated education that would support its 
Northeast Florida business community. 
With an initial enrollment of 2,610 students housed at two temporary sites renovated 
for college campus learning, the newly formed experimental college more than 
tripled enrollment in two years to 21,434 students and simultaneously incorporated 
the Vocational and Adult Education programs from the Duval County Board of Public 
Instruction. After receiving full accreditation in 1969, the College, continued to 
transform truculent opinions and grew its postsecondary education offerings in Duval 
and Nassau counties with their current endeavor located at Cecil Field. In total, the 
institution has four campuses and three centers.
If not for the persistence of retired Army Bronze Star recipient, Florida Speaker of 
the House, Frederick H. Schultz , who was also President of the Florida Senate and 
a Jacksonville attorney, the community college funding for Northeast Florida may 
not have existed.  During his first year in the Florida Legislature, Frederick H. Schultz, 
bypassed formality to obtain the College’s funding. Instead of including a letter to 
the Legislature from the Duval County School Board acknowledging that a portion of 
their funding would be provided, he managed to “fund first” then follow protocol by 

1963
An aspiration

1966
led to locations

1969
then full accreditation

1970’s
transforming an 

experiment into a 
thriving multi-location 
community-focused 

integrated, post-
secondary education 

powerhouse

providing proof of an approval by the School Board 
approved. His expeditious funding maneuvers were 
instrumental in establishing the community college 
program for Duval and Nassau Counties. Alongside 
Schultz, Jack Matthews is credited with introducing 
the bill in the Florida Senate.
Preceding Mr. Shultz’s hard work to provide a 
public institution of higher learning to better serve 
the needs of Duval and Nassau County citizens, 
Fred H. Kent, advocated for $100,000 to conduct 
a higher education study in Florida. His efforts did 
not go unrecognized by Governor Bryant, who then 
placed Mr. Kent in a position to expand the vision 
of the community college concept. Mr. Kent later 
became the first Chairman of the FSCJ District 
Board of Trustees for what would become FSCJ. 
Eleven years later, in 1974, the Cumberland Campus 
was re-branded as the Fred H. Kent Campus (now 
referred to as Kent Campus). 
Like any growing business, FSCJ encountered many 
“firsts” in successes as well as stumbling blocks.  
As the Epilogue in the oral history book, A College 
Tells a Story, states “Fortunately, the College has 
always managed to regain its balance and move 
forward.” Author Robert B. Gentry continued stating 
“Thank goodness it has seen less fog and far 
more light.” The 25-year chronology and personal 
testimonies in the book account for the many 
structural, logistical, and technological strides the 
College encountered.
Throughout this time the steady stewardship tempo 
remains consistent today; the desire to improve 
learning experiences in the community via high 
value educational resources and skill training that 
contribute to the local workforce mission and 
economic development.
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This history summery was produced from the historical chapters in the book by Gentry, 
Robert P. A College Tells Its Story, An Oral History of Florida Community College at 
Jacksonville. Florida Community College at Jacksonville, 1991. pp. 1-537.

57 YEARS IN THE MAKING - Campus Locations Then and Now
Institutional competition, technology innovations, community, and economic demand not 
only shaped FSCJ’s operations, offerings and logistical perspective, they were the catalyst 
for the institution’s maturation from a two-year degree offering into an accredited four-year 
institution offering 13 bachelor’s degrees, 45 associate degrees and more than 100 technical 
certifi cates and workforce certifi cations. 
FSCJ continues to create community synergy by tirelessly refi ning local workforce 
partnerships and expanding course and degree offerings. The College’s revolutionary 
approach to technical training and higher education offerings was recognized in 2022 
as being one of the “Most Promising Places to Work in Community Colleges. Dynamic 
strategic business partnership solidifi ed this award along with state and federal funding 
acquired allowing the College to build diverse offerings. FSCJ has a history for instinctively 
recognizing the student and community needs and has a proven track record for developing 
an innovative strategic response. 

2022 Grants  
  FSCJ was one of a handful of Florida Colleges awarded participation in a $6.5M grant 

to develop a national model for preparing students for public service and careers in 
local or state government.

  Additional funds, $498,000 grant, were received from the U.S. Department of 
Transportation’s Federal Aviation Administration (FAA) to further support pilot and 
aviation training. 

  Another FSCJ initiative, funded by a grant, focuses on Veterans educational success. 
Funding from the U.S. Department of Education provides support programming and 
counseling.

2023 Awards
  FSCJ awarded “Leader College Designation” at ATD’s Dream 2023 Conference.

1966 
KENT CAMPUS. Formerly known as 
the Cumberland Campus, the college’s 
westside location was one of two 
temporary facilities FSCJ utilized for the 
experimental college’s fi rst enrollment. 
FSCJ acquired the former U.S. Navy 
World War II housing site scot-free from 
the Federal Government and utilized 
the existing small family shacks for 

temporary instruction facilities. The temporary housing turned classroom 
facilities were replaced in 1972. Kent Campus underwent extensive renovations 
and reopened in 1979. 

1966
SOUTH CAMPUS. Commonly referred 
to as FSCJ’s second permanent 
location, South Campus was one of 
two temporary locations FSCJ opened 
to the public in 1966 at a renovated 
elementary school, Jacksonville 
Elementary, on Flagler Street, which 
provided students an alternative to the 
World War II Cumberland facility. With 

enrollment occurring at both temporary locations, the experimental college 
enrolled 2,600 students. Like all campus locations, the site for the Beach 
Boulevard campus occurred from land gifts. George Hodges, Alex Brest and 
others afforded FSCJ the ability to establish the South Campus as the second 
permanent location in 1971. 

1970
NORTH CAMPUS. Land donations 
from M.M. Woodley and others provided 
FSCJ with a 150-acre parcel on the 
northwestern side of Jacksonville 
to establish their fi rst permanent 
campus. Doors opened in 1970 
accommodating 1,500 freshman and 
sophomore registrations. The Campus 
program offers a variety of vocational, 
occupational and technical education 
training.
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1972 
DOWNTOWN CAMPUS. The Downtown 
Campus came into existence during one 
of FSCJ major growth periods. In 1972 
the campus programs were temporarily 
hosted at the Duval High School and the 
Immaculate Conception Church. In 1975 
the City of Jacksonville donated land for 
the permanent location with the agreement 
that FSCJ build in an area that needed 
rejuvenation. At the time the campus 
opened, 1977, there was an employment 

surge created from Offshore Power Systems and the downtown location provided 
a trained workforce fulfi lling the industry’s needs. Upon opening the campus 
provided industrial training and vocational education. Today, the urban core campus 
continues to offer training in a variety of trades including HVAC, technology and 
welding as well as programming for career sectors such as automotive services, IT, 
engineering technology, and biomedical science.

1986
DEERWOOD CENTER. Starting from a 
leased space in 1986, FSCJ began a complex 
plan to acquire and convert an existing 
building which met the corporate demand 
for training and education. Shortly after 
the programming began, the number of 
enrollments increased by 300%. The former 
two-story, 289,000-square foot structure 
featuring 65 retailers was transformed fully 
after the last tenant, Jacobson’s department 
store, closed in 2002. FSCJ’s successful 
adaptive reuse project is the institutions 
digital media center and healthcare 
academic hub. 

2000 
BETTY P. COOK NASSAU CENTER. 
The fi rst FSCJ expansion in the 21st Century 
was made possible from a personal land 
donation by the late Betty Pick Cook. She 
provided substantial property assets to 
construct two facilities on the William 
Burgess tract. The fi rst facility was named 

after the Betty Cook, who among her many accomplishments was appointed by the 
Governor to the Board of Trustees at Florida State College at Jacksonville where she 
was the fi rst woman appointee from Nassau County and later was the fi rst woman to 
be elected Chairman of the Board. Doubling the campus footprint by 90,000 square 
feet, the Lewis “Red” Bean Technical Center building was dedicated in 2006 from a 
joint venture with Nassau County School District. 

2011
CECIL CENTER AVIATION PROGRAMS. The Cecil Field 
North and South FSCJ campus locations reside in Duval 
County on a repurposed military base formally known as 
Naval Auxiliary Air Station (NAAS) Cecil Field. After World 
War II the base was disestablished twice before being 

re-established as Naval Air Station (NAS) Cecil Field. Before the formal closure in 
1993, by the federal Base Realignment and Closure Commission ("BRAC"), NAS 
Cecil Field's footprint increased to 4,600 acres and occupied a total of 19,664 acres. 
Upon the closure notice, the City of Jacksonville initiated the bases transition into 
a development reuse program that would support local goals for economic and 
community development. Today, 80-years after the NAAS was commissioned, FSCJ 
applied a $4.9M award from the U.S. Department of Transportation’s Federal Aviation 
Administration (FAA) to establish their most recent program, Aviation Training 
and Support, which is located at the North and South facilities. The FSCJ Cecil 
facilities programs include Aviation Maintenance Management, Aviation Operations, 
Environmental Science Technology, Professional Pilot Technology as well as a 
Commercial Vehicle Driving program.
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Locations

1  Downtown Campus

2  North Campus  | Criminal Justice Center

3  Kent Campus

4  South Campus | Fire Academy of the South

6  Nassau Center

7  Deerwood Center

8  Cecil Center | Aviation Center of Excellence 

Legend

Florida State College at Jacksonville (FSCJ) is located in Northeast Florida with all of 
its locations situated in Duval County except for the Nassau Center (located in Nassau 
County). Its distribution throughout the county supports the opportunity to serve the 
needs of the College’s residents and the region. Successful service to the region is 
achieved through several factors. Those factors include positioning, transportation 
networks and infrastructure. 

Positioning 
All residents of Duval County reside within approximately 20 minutes to a campus 
or center. With denser population centers of downtown and the beaches being 
within fi ve miles. Additionally, the diversity of workforce centers throughout 
the county presents a distinctive opportunity for the enterprise. For instance, 
professional and healthcare related industries in downtown Jacksonville, and 
manufacturing/logistics/distribution-oriented commerce on the west side of 
Duval County offer synergistic opportunities for the Downtown Campus and Cecil 
Center respectively. 

Transportation Networks
The highway and street networks throughout the region work to enhance access 
to each campus and location. Recent and pending improvements to highway 
infrastructure position FSCJ to serve St. Johns, Clay and Nassau County with 
ease. The First Coast Expressway currently under construction coupled with 
existing highway networks allows the College to access a growing population of 
approximately two million people.

Transit Infrastructure
There are a wide range of infrastructure networks that supports FSCJ. 
A robust extent of locations held by the College’s enterprise utilize mass transit 
networks offer unique support and opportunities to each. For instance, all of the 
locations (except Nassau Center) are served by mass transit service through the 
Jacksonville Transportation Authority’s bus service. 

This section is intended to provide a general description articulating the large extent 
of assets FSCJ offers to Northeast Florida. The extensive programs characterized 
by certifi cate, degree and workforce education opportunities are the foundation for 
successful delivery of a positive student experience. An experience characterized 
by an ever-present focus to promote life-long learning, economic mobility and 
transformation of the region. 

NOTE:  The legend key above is based on FSCJ’s standard identifi ers for 
their campuses and centers.



13E x i s t i n g  C o n d i t i o n s  a n d  D a t aF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

Heckscker Drive

95

95

295

9A

200

295

295

1

1

17

301

Orange
Park

Downtown
Jacksonville

Callahan

Baldwin

Yulee

Jacksonville
International

Airport

  

S

NAS
Jax

A
t

l
a

n
t

i
c

O
c

e
a

n

Atlantic Beach

Neptune Beach

Jacksonville Beach

Ponte Vedra Beach

Mayport

Amelia Island

DUVAL CO.

DUVAL C
O.

BAKER C
O.

B
A

K
E

R
 C

O
.

CLAY CO.

D
U

VA
L 

C
O

.

S
T.

 J
O

H
N

S
 C

O
.

Nassau
Center

North
Campus

Kent
Campus

Cecil Center

Downtown Campus

8

7

4

6

2

CCCCCCCCC
3

1
Downtown Campus

Deerwood
Center

South
Campus



14 E x i s t i n g  C o n d i t i o n s  a n d  D a t a F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

$80.7M
Clay $934.0M

St. Johns

$399.0M
Nassau

$8.0M
Baker

-$67.7M
Duval

$230.5M
Flagler

$27.7M
Putnam

General Economic Environment
Florida’s Inbound Boost
Florida proved to be one of the top destinations for people exiting New York, 
California, Illinois, New Jersey, Michigan and other northeastern states increasing 
the State’s population despite the workforce and community upheavals during 2020 
and 2021 COVID-19 pandemic.1,2  The migration into Florida sparked an economic 
boom for several metropolitan cities invigorating the real estate industry and 
spurring housing starts and closing. According to North American Moving Services 
over 20% more Americans moved in 2021 than the previous year with Florida 
ranking as one of the top in-bound migration states.2  The Tampa Bay EDC Research 
Department estimated +242,941 migrated into Florida, the rate of 711 people per 
day between July 2020 and July 2021 with the surge of inbound migration settling 
mostly in the central and southern metropolitan areas.3 Throughout the 2019-2021 
global health anomaly, Florida averaged a higher yearly inbound wave at 59% with a 
42% yearly exit average.2   The net inbound of 17% relocated to Tampa, Jacksonville, 
Orlando and Miami. 

Jacksonville Metropolitan 2021 - 2022 
Labor, Wage and Demographic Overview
Overall, the greater Jacksonville 
Metropolitan population, which includes 
surrounding counties Baker, Clay, 
Nassau and St. Johns County, increased 
an average of 1% with roughly 12,000 
new tax fi lers reporting $1.6 billion in 
income.1,6 Leading the Jacksonville 
Metropolitan population and economic 
boost is St. Johns followed by Nassau 
County. St. Johns County was ranked 7th out of 
all Florida counties for its gain in total adjusted 
gross income and 5th for number of new residents.
4 Nassau County had a population increase of 1,044 
in 2022. Duval County exceeded the U.S. Census 
2022 mid-year (projected) estimated net population 
during 2019-2020 with the county’s adjusted gross 
income averaging by $67.1M. Respectively, Flagler, 
Clay, Putnam and Baker all received an increase in 
population and adjusted gross income. 5,6  

Duval

TOTAL ADJUSTED GROSS INCOME Moving In             Moving Out

Baker

Putnam

St. Johns $670,057
$1,604,105

$180,931
$579,927

$224,939
$455,482

$486,201
$566,885

$74,716
$102,390

$1,809,899
$1,742,799

$23,907
$31,953

Clay

Flagler

Nassau
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All counties in the Jacksonville Metropolitan area remain under the 2022 
National unemployment rate (5.8%) as stated by the U.S. Bureau of Labor 
Statistics (BLS.).7 As of July 2022, total non-agricultural employment industries 
employ over 764,000 people. The top employment sectors include trade, 
transportation and utilities as the highest employment opportunities followed 
by professional and business services with education and health services just 
under the professional services employment levels. 7,8  
Continuing into August 2022, the Jacksonville Metropolitan area continues to 
show growth in most employment industries with Professional and Business 
Services maintaining top industry status for growth rising 12% since the July 
employment count. 

Over-the-year changes in employment on nonfarm payrolls  
and employment by major industry sector 

Number Percent
TOTAL NONFARM 798.2 43.4 5.7

Mining and logging 0.4 0.0 0.0
Construction 50.1 1.5 3.1
Manufacturing 34.1 1.6 4.9
Trade, transportation, and util ities 172.2 3.4 2.0
Information 9.2 0.1 1.1
Financial activities 75.3 2.5 3.4
Professional and business services 136.5 14.7 12.1
Education and health services 121.1 7.7 6.8
Leisure and hospitality 91.7 10.9 13.5
Other services 28.0 -0.1 -0.4
Government 79.6 1.1 1.4

Source: U.S. BLS, Current Employment Statistics.

Change from Dec. 
2021 to Dec. 2022DEC

2022
Jacksonville area employment

(number in thousands)

0 400,000 8 1,200,000 1,600,00000,000
Employment

Professional and Business Services

Education and Health Services

Leisure and Hospitality

Retail Trade

Local Government

Financial Activities

Mining, Logging, and Construction

Transportation, Warehousing, and Utilities

Manufacturing

Wholesale Trade

Other Services

State Government

Information

Federal Government

1,560,600

1,439,100

1,290,600

1,176,800

730,100

670,700

613,900

433,400

424,7 00

388,000

376,300

246,500

152,400

151,400

Florida
Top Industries by Employment Not Seasonally Adjusted

November 2022

Industries

Source: Florida Department of Economic Opportunity, Bureau of WorkforceStatistics 
and Economic Research, Current Employment Statistics Program(CES).
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Summary 
Florida continues, in early 2023, to outpace national labor and economic fi gures. 
Unemployment rate is under the national average at 2.5% with more people employed 
as of Q1 2023 than pre COVID-19 and an estimated 105 million visitors between 
Q1 and Q3 2022. Florida has increased its labor force by 3.5% which is double that 
of the national rate and operate the largest budget surplus in the State’s history, a 
reserve which is utilized to reinvest into the communities via education programs, tax 
incentives and infrastructure improvements.9

The State has few rivals offering long-term sustainable economic programs that 
encourage job growth, capital investment and community infrastructure to support 
its 22 million residents. The migration and opportunity in Florida has placed the 
state as the largest state for net in migration with a moniker of “Promise Land” 
continued investment in the K-12 and Higher Ed education agenda emphasizing 
growth in a skilled workforce to support community infrastructure. This effort aligns 
with the Governor’s goal to maintain the #1 ranked State in the Nation for Workforce 
Education.
Florida has an economic plan in place to create a bull market and support programs 
to attract and increase the workforce pool and is projected to overcome an impending 
economic downturn. Duval County and its surrounding sister counties; Nassau, St. 
Johns, Clay, Baker and Putnam are thriving and moving forward with aggressive 
economic development plans. The theme among the top business leaders is 
expansion, moving forward with capital investment projects.
As of Q1 2023, Jacksonville continues to be a magnet for new business and maintains 
above-average levels of economic diversity and a white-collar workforce.  For these 
characteristics Urban Land Institute (ULI) deemed Jacksonville as a “Supernova” 
magnet location in the 2023 Emerging Trends in Real Estate publication. Jacksonville 
possesses the infrastructure and assets to meet the needs of its growth rate (1.9% 
between 2019-2023), has a sustained population and job growth, and provides 
affordable cost of living amenities. Out of the top 80 migration locations in the ULI 
2023 Emerging Trends survey Jacksonville is ranked 38th for real estate prospects, 
the 21st location for prospective homebuilding and is in the top 20 for industrial and 
multifamily property.10
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Attributed Resources
1. Tax Foundation.org, https://taxfoundation.org/state-migration-trends/

2. Where are Americans Moving in 2021? - Key Takeaways from the 2021 Migration Report, https://www.northamerican.com/migration-map

3. Tampa Bay Economic Development Net Migration by State (tampabayedc.com)

4. United States Census Bureau, New Vintage 2021 Population Estimates Available for the Nation, State and Puerto Rico, December 21, 2021: New Vintage 2021 Population 
Estimates Available for the Nation, States and Puerto Rico (census.gov)

5. Placier.ai, Domestic Migration Trends – June 2022, June 6, 2022: White Papers – Placer.ai

6. Jacksonville Business Journal, Mixed Bag for the Area, Timothy Gibbons, Issue: September 15-19, 2022, pg. 14.

7. U.S. Bureau of Labor Statistics, Jacksonville, FL, Areas Economic Summary, September 01, 2022: Jacksonville, FL, Area Economic Summary (bls.gov)

8. Florida Department of Economic Opportunity, Florida Insight, Metro Area Comparison (Jacksonville Area Graphs), August 2022: https://fl oridajobs.org/economic-data/
current-employment-statistics-(ces)/metro-area-comparison 

9. New Florida Infrastructure Plan, January 30, 2023, Gov. Ron DeSantis Speech at SUNTRAX Test Facility Toll Operations, https://www.clickorlando.com/news/
politics/2023/01/30/gov-desantis-holds-news-conference-in-polk-county/

10. ULI North Florida Emerging Trends Report,” Emerging Trends in Real Estate ® United States and Canada 2023”, Published October 27, 2022. https://knowledge.uli.
org/reports/emerging-trends/2023/emerging-trends-in-real-estate-united-states-and-canada-2023?_gl=1*16d0x7u*_ga*MjEyOTQwMjkyNy4xNjYxMTc0ODM4*_ga_
HB94BQ21DS*MTY3NDE1Nzk2NC4xNzguMS4xNjc0MTU4ODg1LjAuMC4w

Additional Resources
Ron DeSantis 46th Governor of Florida Web site:  https://www.fl gov.com/2022/05/06/governor-ron-desantis-signs-largest-tax-relief-package-in-fl oridas-history/

Ron DeSantis 46th Governor of Florida Web site:  https://www.fl gov.com/2022/09/20/governor-ron-desantis-announces-2023-legislative-proposal-to-provide-family-focused-
tax-relief/

United States Census Bureau, Quick Facts Matrix for St. Johns, Clay, Duval, Nassau, Baker and The State of Florida, Population Estimates and Demographics, July 2021: 
https://www.census.gov/quickfacts/fact/table/hnscountyfl orida,claycountyfl orida,duvalcountyfl orida,nassaucountyfl orida,bakercountyfl orida,FL/PST045221

World Population Review, https://worldpopulationreview.com/us-counties/fl /st-johns-county-population, https://worldpopulationreview.com/us-counties/fl /clay-county-
population, https://worldpopulationreview.com/us-counties/fl /nassau-county-population, https://worldpopulationreview.com/us-counties/fl /duval-county-population, https://
worldpopulationreview.com/us-counties/fl /baker-county-population
January breaks housing permit record on First Coast, James Cannon, February 7, 2022, 2:43 EST

https://www.thenextmiami.com/migration-to-fl orida-in-fi rst-months-of-2022-exceeds-2021-levels/
 FRED Economic Data, ST. LUIS FED, Housing Inventory: Active Listing Count in Jacksonville, FL (CBSA), Housing Inventory: Active Listing Count in Jacksonville, FL (CBSA) 
(ACTLISCOU27260) | FRED | St. Louis Fed (stlouisfed.org) and New Private Housing Units Authorized by Building Permits: 1-Unit Structures for Jacksonville, FL (MSA) 
(JACK212BP1FH) | FRED | St. Louis Fed (stlouisfed.org)
Hiring Freeze Beaks New Record:  63% of SMB Employers Halt Hiring, 10% Start Layoffs, https://www.alignable.com/forum/63-of-smb-employers-put-hiring-on-hold-10-start-
layoffs
Florida Jobs. https://fl oridajobs.org/economic-data/current-employment-statistics-(ces)/metro-area-comparison
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Florida State College at Jacksonville provides extensive academic offerings comprised of certifi cate, associate 
degrees, bachelor’s degrees and workforce education opportunities. With over 150 programming options offered, 
FSCJ is critical to Northeast Florida’s education system. Moreover, the student experience at FSCJ is characterized 
by an ever-present focus to promote life-long learning, economic mobility and transformation of the region. The seven 
locations are comprised of over 3 million sf of buildings situated on approximately 833 acres.
From an administrative standpoint, FSCJ operates under a model where the entire enterprise is led by single suite 
of leadership which includes the president, associate provosts, vice presidents and deans under the governance of 
the District Board of Trustees. While FSCJ’s mission and strategic goals are aligned to a collegewide approach, each 
campus and location are distinctive and have focuses that are somewhat exclusive. The following sections provides a 
generalized overview of the existing conditions at each of campus and center locations. Below is a general summary 
of academic offerings by location.

General Campus Information

SOUTH CAMPUS
 Adult Education

Digital Media and Production

Fine Arts

Fire Academy

Graphic Design

Liberal Arts and Sciences

Sign Language

Theatre and 
Entertainment Technology

NASSAU CENTER
Autonomous Vehicle Training

Commercial Vehicle Driving

Early Education / Child Development

Healthcare

Liberal Arts and Sciences

Outreach

DEERWOOD CENTER
Digital Media

Healthcare 

Liberal Arts and Sciences

Nursing

DOWNTOWN CAMPUS
Adult Education

Automotive & Logistics 

Biotechnology

Computer Technical Design

Culinary Arts

Early Education/
Child Development

Liberal Arts and Sciences

Manufacturing

Technology

Trade and Industry

NORTH CAMPUS
Adult Education

Allied Health

Cosmetology / 
Massage Therapy

Criminal Justice 

Healthcare

Liberal Arts and Sciences

Nursing

KENT CAMPUS
Art 

Business

Environmental Science
Technology

Healthcare

Interior Design

Liberal Arts and Sciences

Stage Technology

CECIL CENTER NORTH/SOUTH 
Airport Business Operations

Aviation

Commercial Vehicle Driving

Liberal Arts and Sciences

Trade and Industry
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 BUILDING A
Adult Education Program, Art Gallery, Assessment and Certifi cation Center, 
Auditorium, Cafeteria/Vending, Career Development, Career Source, Childcare 
Training Program, Classrooms, Early Childhood Education Program, Enrollment 
Services, ESOL, Foreign Language Lab, Liberal Arts, Library and Learning 
Commons, Project Achieve, Science Classrooms/Labs, Offi ce, Security, Student 
Financial Services, Student Services, Student Support Services, VERC Program, 
YearUp Program

 BUILDING B
Bookstore, Construction, Trade and Industry Classroom/Labs, Welding

 BUILDING C
Café Frisch, Child Development Center, Classrooms, College ID Card, Culinary 
Management, Fitness Center, Student Life

 BUILDING D
Automotive Technology Classrooms/Labs

 BUILDING T, ADVANCED TECHNOLOGY CENTER (ATC)
Automotive Technology Program, Business and Offi ce Management, CADD Lab, , 
Classrooms, Computer Integrated Manufacturing Labs, Electronics Labs, Flex Labs, 
Logistics, Network Technology Department/Labs, Science Labs, Security Desk

 BUILDINGS M, W, P, S, MAIN STREET BUILDINGS (MSB)
Central Warehouse Facilities

 BUILDING O, ADMINISTRATIVE OFFICES (AO)
Arts & Sciences, Baccalaureate Programs, Benefi ts, Board Room, College 
President’s Offi ce, Conference Rooms, Curriculum Services, Director of Policy & 
Compliance, Facilities Management & Construction, Finance, FSCJ Artist Series, 
FSCJ Foundation, Human Resources, Institutional Advancement, Legal Counsel, 
Marketing & Communications, Payroll, Purchasing, Risk Management, Student Aid, 
Student Analytics & Research, Veterans Affairs, Vice President’s Offi ce

 BUILDING U, URBAN RESOURCE CENTER (URC)
Other Administrative Functions, Student Services & Enrollment Management, 
Workforce Development

101 West State Street
Jacksonville, FL 32202 

The Downtown Campus is located in an urban setting 
connected to Jacksonville’s central business district. It 
operates as the “hub” of FSCJ operations accommodating the 
administrative leadership of the College. Degrees, certifi cates 
and continuing workforce education opportunities are offered 
at this campus location. Unique academic offerings include 
automotive technologies, culinary management, biotechnology 
and logisitics. There are also an array of community support 
related elements at the Downtown Campus that include the 
H.O.P.E. Food Pantry, art gallery and urban agriculture at FSCJ.
The Jacksonville Central Business District (CBD) is located to 
the south of the Downtown Campus and the transportation grid 
that exists is integrated into the campus making it a true urban 
campus. 

1   Downtown Campus
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 BUILDING A
Child Development Center, Classrooms, Dental Clinic, Duplicating Center, 
Faculty Offi ces, Health Careers Information Center, Security Offi ce

 BUILDING B
Faculty Offi ces, Virtual Reality Medical Lab

 BUILDING C
Art Gallery, Auditorium, Classrooms, Deans Offi ces, Campus Operations, 
Faculty Offi ces

 BUILDING D
Cosmetology/Massage Therapy, Classrooms, Faculty Offi ces, Faculty 
Resource Center, Library and Learning Commons

 BUILDING E
Adult Education, Assessment & Certifi cation Center, Bookstore, Cafeteria, 
Financial Aid/Scholarships, Medical Simulation Center, Student Financial 
Services, Student Life & Leadership Center, Student Services, TRIO Student 
Support Services, WorkSource

 BUILDING F
Athletics Offi ce, Coaches’ Offi ces, Fitness Center

 BUILDING K
Warehousing Facility

 BUILDING N
Concession Stand, Restrooms

 BUILDING P
Classrooms, Criminal Justice Programs

4501 Capper Road
 Jacksonville, FL 32218

Nestled in a neighborhood context, the North Campus is nicely 
connected to the adjacent residential neighborhoods in a park-
like setting. An emphasis on degree programs and certifi cates 
supporting healthcare industries along with general education 
characterize the primary offerings at this location. Unique to 
the North Campus is the Criminal Justice Center (CJC), which 
focuses on providing law enforcement and security training. 
A unique physical quality to the campus includes the existing 
quadrangle and courtyard which supports a range of exterior 
functions supporting student experience. Additionally, a large 
stand of mature live oak trees frames the edge of campus to the 
east creating a distinctive edge condition.
Extensive recreational improvements that are used by FSCJ are 
shared with the CJC and in some cases the adjacent residents. 
These improvements include a track/multipurpose infi eld, trail, 
baseball and softball fi eld. A swimming and training pool is also 
located there and used for training purposes and is generally 
deemed as part of the CJC.

2  North Campus
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 BUILDING A
Assessment & Certifi cation Center, Campus Operations, 
Classrooms, Faculty Offi ces, Visiting Administrator’s Offi ce

 BUILDING B
Advising Center, Art Labs, Career Development, CareerSource, 
Classrooms, Faculty Offi ces, Financial Aid, Military & Veterans 
Service Center, Student Financial Services, Student Support 
Services

 BUILDING C
Computer Classrooms and Labs, Classrooms, Facials Specialty 
Program, Faculty Offi ces, Faculty Resource Center, Library and 
Learning Commons, Quiet Refl ection/Meditation Room

 BUILDING D
Accounting and Business Studies; Child Care Center; Classrooms; 
Conference Rooms; Dean’s Offi ce for Business; Financial 
Technology (FinTech), Labs; Logistics, Supply Chain Management 
& Offi ce Systems; Teaching Auditorium

 BUILDING E
Art Gallery, Classrooms, Faculty Offi ces, Interior Design Labs, 
Science Labs, Small Auditorium

 BUILDING F
Campus Telepresence Room, Classrooms, Dean’s Offi ce for 
Communications, Jacksonville Women’s Business Center (JWBC), 
Liberal Arts and Sciences, Main Auditorium, Offi ce of Paralegal 
Studies and Interior Design, Security Offi ce

 BUILDING G
Bookstore, Cafeteria, Fitness Center, Kent Café, Meeting Rooms, 
Phi Theta Kappa, Student Life and Leadership, Student Lounge, 
Student Volunteer Center, Study Room

3939 Roosevelt Boulevard
Jacksonville, FL 32205

The Kent Campus is situated adjacent to historic neighborhoods 
south and west of the CBD. It was master planned as an 
interconnected series of architectural improvements comprised 
of breezeways, courtyards and an enclosed quadrangle. Mature 
live oaks, enclosed spaces and an interrupted pedestrian realm 
make this location unique among FSCJ’s campus assets. 
Parking and vehicular circulation are located along the periphery 
with a one-way loop road providing access to parking lots.   

3  Kent Campus
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 BUILDING A 
Duplicating Center, Receiving Department, 
Science Labs

 BUILDING B 
Adult Education, Bookstore, Classrooms, *Technology Labs

 BUILDING C 
Chemistry and Physics Labs, Faculty Offi ces, Math 
Department

 BUILDING D 
Biology Labs, Botany labs, Campus Operations, Faculty 
Offi ces

 BUILDING E 
American Sign Language (ASL), Computer Labs and Faculty 
Offi ces, Digital Media

 BUILDING F 
Faculty offi ces, H.O.P.E. Food Pantry, Information Technology 
Department, Security Offi ce

 BUILDING G 
Classrooms, Computer Labs, Faculty Resource Center, 
Library and Tutoring Services, Mothers’ Lounge, Quiet 
Refl ection Room

 BUILDING H 
Maintenance

 BUILDING I (TOWER I)
Elevator, Stairwell, Restrooms,

 BUILDING J (TOWER J)
Elevator, Stairwell, Restrooms

 BUILDING M1 
Art Gallery, Conference Rooms, Nathan H. Wilson Center for 
the Arts

 BUILDING M2 
Classrooms, Computer Labs, Dance and Music Studios, 
Faculty Offi ces, Humanities and Fine Arts Department

 BUILDING M3 
Computer Labs, Faculty Offi ces, Visual Art Studios

 BUILDING M4 
Ceramic Studio and Stagecraft Lab

 BUILDING N 
Classrooms, Dual Enrollment, Faculty Offi ces, Professional 
Studies and Public Safety, Science Department, Social and 
Behavioral Sciences Department

 BUILDING Q 
Fitness Center

 BUILDING R 
Athletics Offi ces, Classrooms, Dance Studio, Gymnasium

 BUILDING S 
Central Utility Building

 BUILDING T 
Classrooms, Communications Department, Faculty Offi ces

 BUILDING U 
Assessment and Certifi cation, BlueWave Cafe, 
CareerSource, Military and Veterans Service Center, 
SGA Offi ce, Student Financial Services, Student Lounge, 
Student Life, Student Services

 BUILDING Y
Childcare

11901 Beach Boulevard
Jacksonville, FL 32246

Centrally located within the majority of Jacksonville’s 
population centers, South Campus is perfectly situated to 
support the needs of the city and region. The Campus fronts 
Beach Boulevard a primary east/west vehicular corridor 
servicing the City’s Southside, Beaches, Arlington and areas 
south of Duval County. The I-295 Beltway is approximately 
0.6 miles to the west providing regional connectivity. Wetland 
systems, open space and proximity to commercial services 
create a dynamic setting at South Campus. An emphasis 
on associate and bachelor degrees, the fi re academy and 
community oriented elements provide a unique composition 
to the campus complexion. In particular, the Wilson Center 
provides a venue for the arts as well as community/corporate 
gatherings.

South Campus

4  South Campus / Fire Academy of the South / EMS Training Center
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 BUILDING ABC
Assessment & Certifi cation Center, Campus Operations, Career 
Development Center, Classrooms, Computer Classroom, Conference 
Room, David Yulee Room (multi-purpose room), Dual Enrollment Offi ce, 
Enrollment Services, Faculty Offi ces, Labs, Library and Tutoring Services, 
Maintenance and Receiving, Math Lab, Nassau County Economic 
Development Board, Nassau County Public Library, Nursing Lab, Security 
Offi ce, Student Lounge/Vending, Take Stock in Children Nassau, Writing & 
Reading Tutoring

 BUILDING T
CADD Classroom/Lab, Culinary Classroom/Lab, EMS Classroom/Lab, 
HVAC and Electrical Classroom/Lab, Maintenance & Receiving, Nassau 
Room (Multi-purpose room), Nassau School District Career, Technical & 
Adult Education Offi ces, Security Offi ce, Student Lounge/Vending

 BUILDINGS 1-28. OUTDOOR EDUCATION CENTER (OEC)
OEC Headquarters, classroom, Kitchen, Classroom, Canoe Barn, Pavilion

76346 William Burgess Boulevard
Yulee, FL 32097

Nassau Center is located outside of the City of Jacksonville 
to the north in Nassau County. The campus setting is rural 
in nature with extensive natural assets including lakes, pine 
fl atwoods and wetland systems. One of the more unique 
aspects of the campus is the Outdoor Education Center 
(OEC) which includes an array of community/campus support 
elements that include meeting areas, education facilities, 
dining facility and supporting infrastructure. The OEC is 
somewhat rustic expressing an authentic representation of the 
Florida Cracker architectural vernacular.
Associate of Arts (AA) degrees are offered at Nassau Center 
with an emphasis on healthcare, liberal arts, sciences and 
education. There are shared facilities with Nassau County 
Public Schools which includes extensive occupancy of 
portions of the campus isolated to T building. Nassau Center is 
positioned within a growth area of Nassau County on a parcel 
comprised of approximately 40 acres.

6  Betty P. Cook Nassau Center
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 BUILDING SECTION A
 UPPER + LOWER LEVELS: Classrooms, Science Labs

 BUILDING SECTION B
 LOWER LEVEL: The Academy Conference Center
 UPPER + LOWER LEVELS: Classrooms, Science Labs
 UPPER LEVEL: Classrooms, Faculty Offi ces

 BUILDING SECTION C
 LOWER LEVEL: Classrooms, Digital Media Classroom, TV Studio, 

BlueWave Café
 UPPER LEVEL: Academic Deans, Administration, Adjunct Faculty, 

Campus Resource Center, Faculty Offi ces, Mailroom, Assessment 
and Certifi cation Center, Classrooms, ESOL, Security Offi ce, Student 
Financial Services, Student Services

 BUILDING SECTION E
 LOWER LEVEL: Network Operations Center
 UPPER LEVEL: Career Development/CareerSource

 BUILDING SECTION F
 UPPER + LOWER LEVELS: Classrooms

 BUILDING SECTION G
 LOWER LEVEL: Bookstore, Classrooms and Labs, Fitness Center/

Gym, Free Speech Zone, Performance Theatre, Student Life & Student 
Engagement

 UPPER LEVEL: Classrooms, Library and Tutoring Services

 COMMONS AREA
 LOWER LEVEL: ATM/Vending, Center Stage, Open Study

9911 Old Baymeadows Road
Jacksonville, FL 32256

Deerwood Center is located in the Southside of Jacksonville in 
an urbanized context within a multistory single structure. 
The improvements at this location include extensive 
architectural assets - approximately 280,000 square feet, a 
parking garage and surface parking. Academically, Deerwood 
Center, focuses on degrees and certifi cates in healthcare 
and digital media. The University of North Florida utilizes 
approximately 45% of the space at the center to support its 
academic offerings in healthcare. Additionally, the FSCJ 
information technology central infrastructure is located at 
Deerwood Center.

7  Deerwood Center



31E x i s t i n g  C o n d i t i o n s  a n d  D a t aF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

Old Baymeadows Road

Southsid
e Service Road

A
p

ar
tm

en
t 

A
cc

es
s

D

E

C

A

B

G

Parking
Garage

Parking
Lot

Parking
Lot

Parking Lot

Parking Lot

F

7 Deerwood Center

FEET
0 75 150

NOTE: Existing conditions information is 
based on the best available information.

LEGEND
Academic
Administrative/Facilities
Student Services
Athletics/Recreation
Support
Water Line
Sewer Line

Bus Stop



32 E x i s t i n g  C o n d i t i o n s  a n d  D a t a F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

BUILDING A 
Adult Education, Advising Center, Assessment 
and Certifi cation Center, Auditorium, Center 
Administration, Classrooms, Faculty Offi ces, IT 
Services, Library and Tutoring Services, Security 
Offi ce, Student Financial Services, Visiting 
Administrator Offi ce

BUILDING G 
Commercial Vehicle Driving Facility

5640 POW-MIA Memorial Parkway
(Formerly 5640 New World Avenue)
Jacksonville, FL 32221

Located in western Duval County, Cecil Center occupies 
two locations (Cecil North and Cecil South). Cecil South is 
comprised of aeronautical and aviation oriented academic 
programs and activities and is integrated into Cecil Field 
(formerly know as Naval Air Station Cecil Field). In terms 
of confi guration, Cecil South has four buildings that are 
spread over the area functioning as both landside and airside 
operations of the navy base. 
Cecil North is located adjacent to a large regional park owned 
by the City of Jacksonville as well as two primary collector 
roads (Normandy Boulevard and POW/MIA Memorial Parkway). 
Located in a rural setting, Cecil North has extensive property 
assets (approximately 130 acres) allowing for considerable 
expansion. Currently, the center offers an extensive array 
of general education opportunities, adult education, the 
commercial vehicle driving (CVD) certifi cation, and limited 
student life elements. Additionally, there is a charter school 
(San Jose Early College) located in the southeast corner of the 
campus property. Access to Cecil North is from the east via 
FSCJ Cecil Drive with a tertiary connection to the CVD area from 
Finger Lake Street..
. 
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BUILDING H 
Aviation Maintenance Program, Classrooms, 
FAA Records Offi ce, Hangar Administration

BUILDING J 
Classrooms, Faculty Offi ces, Flight School, 
Simulator / ATC Training Labs

BUILDING K 
Aviation Campus Operations, Classrooms, Real 
Estate & Insurance Programs, Security Offi ce

BUILDING L 
Aircraft Coating Facility, Aviation Avenue at 
Skymaster Road, Classrooms, Faculty Offi ces
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Analysis and Findings
A robust and extensive process was deployed to satisfy the completion of the 
Analysis and Findings process. Generally, the process included the coalescence 
of qualitative information with quantitative data to derive the Collegewide Master 
Plan Goal, Objectives, and Strategies. This process culminated into an summary of 
initiatives and fi ndings which informed the development of the Preliminary Campus 
and Centers Conceptual Diagrams. This section of the Master Plan is divided into 
four primary sections: the Qualitative Analysis, Quantitative Analysis, Summary of 
Initiatives and Findings and the Campus and Center Conceptual Master 
Plans (Diagrams).

Qualitative Analysis
The Qualitative Analysis focused on establishing a comprehensive collegewide 
understanding, primarily from the perspective of experiential factors, character, 
programmatic elements, and infl uential initiatives. The information derived was 
extensive and highly interactive through the use of campus walking tours, online 
surveys, roundtables, special leadership meetings and targeted interface with the 
FSCJ Facilities Management and Construction Leadership Team. Each campus and 
center had the opportunity to offer key insight and provide guidance regarding the 
development of the Master Plan. The key outcomes derived from the Qualitative 
Analysis are as follows.

  The Collegewide Campus Master Plan Goal, Objectives and Strategies

  Collegewide Initiatives and Final Findings

  The Preliminary Campus and Center Conceptual Plan Diagrams

The campus community, as well as the Northeast Florida business community, 
were provided the opportunity to guide the Master Plan through various forums and 
ultimately delivered vital information shaping the outcome. 

Forums and Roundtable Discussions

Summary of Process
A “Campus Forum” was held at each of FSCJ’s campuses/centers to initiate the 
master planning process. These forums were open to all FSCJ stakeholders, and 
was attended by faculty, staff, and students. These meetings were comprised of an 
explanation of the master planning process, followed by a guided discussion that 
addressed campus identity, current challenges, and future goals. The information 
derived from these meetings informed the online questionnaire content, set topics 
to be further discussed at future meetings, and infl uenced key initiatives to be 
addressed in the Master Plan. 

In addition to the campus forums, a series of roundtable discussions were 
held with key stakeholder specialty groups, including: Foundation and Strategic 
Planning, Career Employee Council, Administration and Finance, Student Services, 
BCTE (Bachelors, Career, Technical Education) Deans, Faculty, Marketing and 
Communications,   Liberal Arts and Sciences Adminstration, and/Adult Education. 
Each meeting included a set of unique discussion topics, resulting in a profi le for 
each group, identifying their perspective of the future and development opportunities 
for the college.

Summary of Findings for the Roundtables and Forums
The following includes highlights and conclusions drawn as a result of the data 
collected at the campus forums and roundtable discussions.

a. Downtown Campus
The Downtown Campus is considered the “most diverse” in terms of offerings. 
A claim evidenced by unique programs such as culinary management and 
urban agriculture. This program has a need for support and expansion, 
with the potential to better serve the downtown community. The City of 
Jacksonville supports the implementation of a greenway and trail system 
(Emerald Trail), through the Downtown Campus. FSCJ is embracing the 
Emerald Trail project because it will create synergies between the campus and 
the community. The College wants to expand student service amenities for 
their students and make considerations to include the addition of a downtown 
business entrepreneurial center. The Business and Entrepreneurial Center 
would allow students to practice interviews, work on their resumes, shop for 
interview attire, and provide tools to promote success. 

b. North Campus
North Campus focused on a reworking and enhancement of the campus 
environment. This includes relocating the athletics facilities while maintaining 
the pedestrian trail system, expanding the Criminal Justice Center (CJC), 
enhancing the central outdoor quadrangle, creating a new arrival experience 
and incorporating enhanced lab space for nursing. A need for more effi cient 
student services and a new JTA bus route were identifi ed as primary 
considerations as well.

c. Kent Campus
Kent Campus aims to strengthen their relationship with the community and 
serve as a venue for events, classes and markets, while being a beacon within 
the neighborhood. Enhancements to support multi-culturalism, military and 
veterans, and accommodate workforce and healthcare programs was deemed 
as important. Additionally, solutions to enhance vehicular circulation and 
student services were identifi ed as key targets for the Master Plan. 

1
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3
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d. South Campus and Fire Academy
The South Campus includes a robust collection of assets including the 
Fire Academy and the Wilson Center. The information derived during the 
discussions related to the South Campus yielded a diverse sense of need 
targeting a range of uses. A balance of student life, student services, 
specialty programming, athletics and campus circulation was the primary 
focus of potential opportunities for enhancement. Along with these 
discussions, providing opportunities to third parties, such as charter schools 
and special events and private development, were deemed a potential value 
to FSCJ and the South Campus environment. In summary, the following 
elements are to be considered in the Master Plan:

4 f. Deerwood Center
The discussions and meetings pertaining to Deerwood Center focused 
primarily on maintaining the current status as much as possible while 
promoting the partnerships in place. Advancing the medical hub identity, 
along with bolstering continued opportunities with the University of North 
Florida and potential third-party private entities continue to set the positive 
trajectory of Deerwood Center. Enhancements to outdoor spaces to create a 
campus-like atmosphere along with improvements to the Faculty Resource 
Center and the student services experience was deemed an appropriate 
approach for Deerwood Center in the Master Plan.

g. Cecil Center – North and South
Cecil Center North was discussed to be a location that should be considered 
for measured expansion as the western region of Duval County grows. In 
addition to acknowledging and supporting growth of Cecil Center North, 
the roundtables and forum participants acknowledged the need to maintain 
discussions and identify opportunities with the City of Jacksonville. This 
acknowledgment related to access and synergies pertaining to connectivity to 
Normandy Boulevard and the adjacent property to the west which is owned by 
the City of Jacksonville.
Expansion of Continuing Workforce Education (CWE) at Cecil Center North 
was identifi ed as a potential primary objective that should drive the Master 
Plan. Additionally, a desire to enhance and maintain Associate of Arts (AA) 
completion, core academic offerings and lab expansion were established as 
appropriate considerations as long as they properly interface with timing and 
a bona fi de need. Food service options and a more effi cient student service 
center that was visible to those arriving on campus was articulated as a 
primary target of importance as well. 
The Cecil South discussion focused on the proposed expansion of the fl ight 
school. This expansion would include the necessary facilities and resources 
to support courses in airport business operations and an unmanned fl ight 
program. Communication, marketing and distribution of information related 
to the presence of current aeronautical offerings at FSCJ was discussed as a 
potential need.

7

8
  Military Service and 

Veterans Center 
  Testing/Assessment 

Center Relocation
  Fire Academy Additions

  New Recreation and 
Athletics Complex

  Student Services Center
  Vehicular Circulation and 

Arrival Enhancement
  Residence Hall   

e. Nassau Center
The forums and roundtables held at Nassau Center focused on allowing for 
accommodations for growth in the future while maintaining and enhancing 
current assets. Coordination and integration of the proposed Commercial 
Vehicle Driving (CVD) Skills Pad was a strong consideration discussed in 
terms of campus circulation, stormwater enhancements and aesthetics.  
Effi cient and rapid coordination of these ongoing improvements and its 
impacts on the Master Plan was defi ned as one of the initial drivers of the 
process. 
Additionally, the impacts of potential for growth in Nassau County along with 
the need to preserve the character and uniqueness of the Nassau Center was 
defi ned as a primary consideration of the Master Plan. Allocating the proper 
space for offi ces, core classrooms and lab space, student support services 
and student life while enhancing programming. Maintaining and growing 
Associate of Arts (AA) completion were among the elements identifi ed 
as necessary. In terms of preserving the character of Nassau Center, 
the Outdoor Education Center (OEC) located on the east side of campus 
was collectively found to be among the fi nest of its kind in the region. 
Preservation of the OEC, along with crafting a plan and dedicated resources 
to this asset is a primary facet of the Master Plan.

6
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Additional Key Findings
The Campus Forums and Roundtables discussion resulted in several additional 
fi ndings that were broad and applicable collegewide. These were generally defi ned 
as enhancement of the student experience, branding and establishing consistency 
across the campuses and centers. Among the more infl uential factors defi ned was 
the need to develop a consistent experience and aesthetic among all the locations. 
Furthermore, it was made clear that elements and programming implemented to 
enhance the FSCJ experience and aesthetic must be clearly visible and discernable 
by the campus community as well as those not specifi cally engaged by the College. 
A true community-centric approach that in many ways crosses the boundaries of 
bricks and mortar, the student experience, and the College’s properties. Generally 
these improvements included: 

 Improved and consistent campus arrival experience and identity

 Enhance community interfaces and programming

 Improve and manifest a consistent student services experience

 Improve Student/Faculty Resource Centers where appropriate

 Establish a Campus/Center “DNA or Theme” that is contextual but consistent

 Targeted improvement for outdoor venues and gathering spaces

 Appropriately incorporate programming that supports the military and veterans

 Review and potentially calibrate communications outreach and media to all 
fi ndings derived in the Master Plan

Online Survey

Introduction
The data gathering and outreach involved in the master planning process was 
robust. This process included a series of campus forums, interviews, round table 
discussions, an online questionnaire/survey distributed to FSCJ stakeholders 
(steering committee, key constituencies, leadership, students, faculty, staff, etc.) 
and targeted meetings.

The forums were the predecessor to the development of the online survey 
(including an online questonairre). The online questionnaires were created to 
better understand campus needs and develop a general profi le of the campus 
community to establish the basis for developing the Collegewide Master Plan, 
Goal Objectives and Strategies. All questions asked were vetted through a review 
process by campus leadership, and distributed via CrowdSignal, a web-based 
outreach tool. The questions were issued to the entire campus community, with 
queries framed around three primary categories: establishing obtaining respondent 
profi les, respondent preferences and deriving key guidance.

Respondent Profi le
The following data provides an overview of the identity of the online questionnaire 
respondents and their relationship with FSCJ.

40%

21%
30%

9%

STUDENT

STAFF
faculty

administrative

General Respondent Profi le (All)

all online
mostly

on campus

half online & 
half on campus

all on campus

11%

20%

23%14%

32%
MOSTLY online

Type of Classes Taken by Students

If you are a student, what kind of 
classes do you take?
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39%53%

5%

4%

Mostly work from home

Partially work 
from home

work from home

never work from home

FSCJ Employee Work Preference
(Employees Only)

71%

9%

8%
7%

clay

St. johns

duval

nassau

baker

Other

1%

4%

County of Residence (All)

5%5%

8%

2%

22%

16%
18%

17%

nassau center

south campus

deerwood center
kent campus

north campus

6%

100% online

Admin. Offices

downtown campus

cecil center
Location Where Majority of 
Time is Spent (All)

Respondent Preferences

If you are a student, which do you prefer?

50

50

Taking courses online

Being on campus to take courses

Student Opinion on Taking Courses at Multiple Campuses

29

23

34

30

I’m perfectly okay with taking classes at different campuses 

It’s not the best situation but it’s working

I would like to see a solution to eliminate the need for me 
to take classes on multiple campuses

N/A

Faculty Modality Preference

Teaching courses online The face-to-face modality

24% 76%

80

29

8

7

Reason for Modality Preference

It is the most effective way to deliver my course 

Technology is better with online delivery 

It is what works best with my schedule 

Other
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Key Guidance
The section related to key guidance focused on deriving detailed information 
related to existing facilities and programming. These required the respondents to 
provide clear, defi nitive answers, through yes or no questions, level of agreement 
identifi cation, rating, and ranking scales.

Adequate opportunity and space to engage with fellow students

When on campus, I feel like I’m getting the “College Experience”

Classroom Technology

Offerings/programs/opportunities provide great synergies with
workforce and job opportunities

Club/Extracurricular activities space

Outdoor athletics areas and events

Ranking of Favorable Aspects and Charactersitics (All)

1

2

3

4

5

6

YES NO

51% 49%

Supportive Facilities: Assessment of adequate facilities supporting students 
remaining on campus between classes or during times when structured courses/events are 
not scheduled (All)

Enhanced Food Services 

Social and Gathering Space

Study and Collaboration Space

Gym/Fitness Center/Active Recreation

Enhanced Academic Support

35%

29%

30%

34%

60%

Rate which type of facilities would encourage students to remain 
on campus as long as possible 
Note: The data represents what percentage of respondents gave these facilities a rating 
of “1”, indicating the highest level of encouragement.

Strongly Agree

Agree

Don’t Agree

Strongly Disagree

21%

55%

18%

5%

Agreement Comparison that Classroom Facilities Provide all the Space 
and Technology Needed to Teach and Learn in the 21st Century

Strongly Agree

Agree

Don’t Agree

Strongly Disagree

17%

57%

21%

4%

Adequacy of Community and Multipurpose Rooms on Campus
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69%
Yes

NO

Not Applicable/
Don’t Know5%

26% 76%
NO

Yes

Not Applicable/
Don’t Know8%

16%
81%
Yes NO

Not Applicable/
Don’t Know3%

16%

Guidance Providing the Level of Agreement that Offi  ce Space on Campus is Adquate

Staff  Responses Faculty Responses Admin Responses

Summary of Findings for the Online Surveys
While the respondent sample size was moderate, the information derived is useful 
and properly synchronized to each of the campus and center locations in terms of 
representation. The respondent ratios of students and faculty on an individual basis 
were synergistic with the unduplicated headcounts for both cohorts by location.
While the responses yielded great insight related to the confi guration and makeup 
of each campus and center, the information provided was based on preferences and 
key guidance was the most compelling. In particular the perspectives of modality, 
non-academic offerings and technology offer direct guidance to the crafting of the 
Master Plan.

Modality
While the overall student preference for modality type was inconclusive due to 
half of respondents stating that a predilection for online versus face to face 
instruction was a 50/50 split, the reason for their choices is very interesting. Of 
all of the students stating that online was preferred, 93% liked the online option 
because it created more schedule fl exibility. Only 3% stated that it was a superior 
way to learn. Conversely, of those students that stated they preferred a face-
to-face modality, 96% chose this method of instruction because it is a superior 
way to learn. Faculty, on the other hand, clearly defi ned their preference (80% 
affi rmation) towards face-to-face classes because it is the most effective way to 
deliver coursework. 
It is suggested that additional studies be completed to better understand 
modality and preferences at FSCJ. However, it is apparent that careful 
consideration related to course delivery and scheduling could be among the 
primary variables defi ning the optimum modality mix at FSCJ. 

Campus Environment
Generally, much of the campus environment and assets that are in place were 
deemed adequate and in line with current technology. This was true with 
classroom technology and campus safety. Of those responses from students 
agreeing that classroom technology was adequate, 30% strongly agree and 
54% agree. Faculty stated that they strongly agree and agree that classroom 
technology is adequate (70%). Areas needing improvement focused on student 
life and student services activities. In particular, solving challenges with food 
service opportunities, extracurricular activities and recreation/fi tness are key 
programming elements that are perceived as inadequate. 
The adequacy of campus offi ce space was among the questions distributed with 
an average of 75% of faculty, staff and administration responding that space was 
adequate.
Based on the survey, providing space and programming to promote student 
activities outside the classroom is deemed a strong consideration for the Master 
Plan. These spaces should include areas for recreational activities, events, 
social/gathering spaces, student services and enhanced dining opportunities.
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Workforce, and Business and 
Industry Leadership Team (BILT) Forums

The Forums
Two forums were conducted at the Downtown Campus and at Nassau Center with 
leaders of industry, workforce and education in Northeast Florida. The goal of 
these discussions was to solicit input and receive guidance from leaders in the 
business community and key constituencies outside of the FSCJ enterprise with 
regard to the College’s impact and opportunities related to the region’s workforce. 
Discussion points focused on future markets, potential defi ciencies in education/
workforce and better understanding how FSCJ can support their needs. 
Participants represented a broad range of industries and community leaders 
located primarily in Duval and Nassau County. More specifi cally, leaders in 
healthcare, leisure/entertainment, hospitality, land and timber companies, public 
school districts, manufacturing associations, science/technology/manufacturing 
companies, construction and human resources attended the meeting. The content 
and interaction was an open format guided by a questionnaire and a “framework” 
presentation including a real-time feedback exercise where each of the participants  
were asked the same questions and participated in identical exercises. 

Results and Findings
The results between the two forums yielded similar outcomes with remarkably 
consistent discussions and expressed needs throughout a range of industries. 
Primarily, shortfalls in labor and workforce for hospitality, healthcare and technology 
is a current need and one that is perceived to continue to grow in the future. The 
comments related to healthcare focused on the needs to fulfi ll shortfalls in staff for 
nursing, various technicians and specialist roles. Financial technology (Fintech) was 
also seen as a growth industry in Northeast Florida. 
There was also discussions about better integrating and expanding the great 
work that is in place related to the College’s interface with high schools. Dual 
enrollment, marketing campaigns defi ning FSCJ’s offerings and involving employers 
in secondary education should be analyzed with plans put in place to enhance 
opportunities for engaging students prior to entering college.
In summary, the fi ndings of these forums led to a clearer picture of how FSCJ could 
potentially support the local workforce needs. Those include improving or initiating 
enhanced programs, initiatives and offerings based on the following:

  Nursing
  Healthcare Technicians and Therapists
  Culinary Arts
  Hotel and Hospitality Management/Support
  Financial Technology
  Electronics
  Manufacturing and Logistics
  Deploy enhanced communication with high schools
  Education (including “Paras to Pros”)
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Quantitative Analysis
Introduction
Enrollment, existing spatial inventories, modality and utilization are variables 
utilized to establish a quantitative profi le of the College. The profi le seeks to verify 
key factors to assist in decision-making for the Master Plan. The focus of the 
quantitative analysis is based on data associated with the seven locations including 
full time equivalent (FTE) enrollment fi gures/projections, the State Requirements for 
Educational Facilities (SREF) factors and room inventory data. This data is used to 
generally forecast space needs based on the SREF. The Master Plan also looks at 
headcount using metrics from the Society of College and University Planners as a 
high level gauge for accuracy and general verifi cation.
While this Master Plan acknowledges the effi cacy of the online and hybrid modality, 
it seeks to ultimately provide guidance on instituting methodologies to increase 
utilization of space. While the Master Plan acknowledges the value of synchronous 
online modality, the face-to-face modality is the primary method identifi ed to 
maximize space utilization. 

Generalized Space Projections
Based on data provided by FSCJ and parameters set by the SREF, a space needs 
assessment was prepared for each campus/center and for the entire College. 
The focus was to gain an understanding of space needs based on enrollment 
utilizing SREF variables where the current space inventory serves as a baseline 
(2022). A 5-Year projection was compiled through the 2026 fall and 2027 spring 
academic year. This information should be viewed as a general expression of space 
needs and is based on enrollment projections provided by the College. Modality was 
not one of the primary factors infl uencing space needs due to limitations in SREF 
calculations. Additionally, the online modality was “hard-wired’ into the system 
due to the majority of those enrolled associated with students receiving remote 
academic delivery are primarily represented at the Deerwood Center. A 20-year 
projection through 2042-2043 academic year is provided in the appendices. Note 
that in all of the tables a negative number indicates a surplus or a lack of need.

80%
ONLINE

HYBRID

FACE to FACE

6%

16%

2020-2021

FSCJ Quantitative Factors at a Glance

Campus Locations  7

Campus Acreage 833 acres (including leases)

Total Building Area Approximately 2.9 million s.f.

Total Headcount 77,622 (unduplicated 2020-2021)

Total FTE 14,173 (Capital Outlay FTE from FDOE)

Headcount to FTE 5.6 headcount to 1 FTE 
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 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

1 DOWNTOWN CAMPUS

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

0

200,000150,00050,000 100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

11,331

6,958

13,769

11,541
9,870

8,393

43,598

10,333

2,180

14,197

6,518

4,261

4,261

4,261

53, 697
-42,366

16,089

83,383

82,016

163,039

12,866

3,971

0

33,613

2,837

8,118

598

-69,615

-9,132

1,671

-119,441

14,197

-1,791

-27,095

3,663

-3,857

-73,623

-2,533

1,424

2 NORTH CAMPUS

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

0

200,000150,00050,000 100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

13,386

839

25,345

13,633
6,015

9,915

53,203

12,007

2,660

14,958

6,975

4,986

4,986

4,986

35,027
-21,641

9,430

66,168

53,523

116,640

17,758

4,030

19,166

18,529

2,026

11,188

1,299

-40,823

-8,591

7,618

-63,437

-4,208

-1,370

-11,554

3,687

-6,202

-43,608

-5,751

2,960

Generalized Space Projection Data (5 Year Plan)
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0

100,00075,00025,000 50,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

6,134

1,471

274

6,247
9,525

4,544

14,126

6,098

706

12,272

5,363

2,155

2,155

2,155

39,204
-33,070

19,938

10,570

43,129

79,237

17,070

4,248

2,161

33,237

1,783

6,900

912

-10,296

-18,467

-3,278

-65,111

10,111

-3,542

-27,874

1,243

-4,745

-38,585

-10,972

372

3 KENT CAMPUS

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

0

200,000150,00050,000 100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

11,563

2,338

4,613

11,777
14,354

8,565

29,992

10,521

14,282

6,569

3,571

3,571

3,571

58,519
-46,956

55,134

32,817

56,050

160,824

25,241

25,133

58,779

1,468

20,744

0

-28,502

-52,797

-2,577

-130,832

-10,851

1,500
4,386
-2,886

-52,210

3,571

-17,173

-47,485

-14,720

2,103

4 SOUTH CAMPUS

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses
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0

32,00024,0008,000 16,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

2,125

715

1,439

2,165
159

1,574

6,443

5,787

2,832
4,293

-1,461

322

4,472

1,072

1,072

1,072

14,309
-12,184

1,615

14,122

9,921

30,205

0

801

8,968

0

6,900

630

-12,684

-900

2,006

-23,762

-479

-4,496

442

-2,863

-8,347

5,787

1,072

6 BETTY P. COOK NASSAU CENTER

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

0

300,000 400,000 500,000200,000100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

95,764

103,978

157,139

97,537
3,269

70,936

454,417

79,130

22,721

40,468

25,281

34,648

34,648

34,648

21,429
74,335

11,703

4,230

45,500

40,631

18,953

7,120

0

20,133

2,433

4,767

0

152,909

92,275

94,268

413,786

40,468

15,601

5,148

34,648

29,881

25,436

60,177

1,424

Space Use Category

7 DEERWOOD CENTER

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses
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0

60,00045,00015,000 30,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

2,447

83

6,713

2,493
1,081

1,813

11,736

3,094

587

5,906

4,544

1,384

1,384

1,384

18,577
-16,130

5,625

26,909

12,475

52,192

5,645

864

0

5,457

0

1,500

0

-20,196

-5,543

1,412

-40,456

5,906

-277

-913

1,384

-116

-10,662

-2,551

1,384

8  CECIL CENTER

5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

COLLEGEWIDE

0

200,000

400,000

600,000

800,000

1,000,000

2,000,000

3,000,000

1,200,000

1,400,000

1,600,000

1,800,000

2,200,000

2,400,000

2,600,000

2,800,000

142,749

116,380

208,994

145,393
44,273

105,740

613,515

124,014

30,676

107,870

59,722

52,077

52,077

52,077

240,762
-98,013

119,534

238,199

348,831

642,768

101,826

26,468

46,460

181,911

12,452

104,706

-29,206

-3,154

101,120

-29,253

61,410

4,208

-122,189

-52,629

3,439
48,638

1,665,349
2,836,060

-1,170,771

-243,091

22,188

39,625

ALL LOCATIONS 

Collegewide 5 Year Plan 2026 -2027
5 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus



Supplementary Quantitative 
Data and Findings

Alternative Space Projection Modeling
While the space projections incorporating 
variables from SREF did not produce a need in 
many cases, the calculations do not incorporate 
modality. Additionally, data related to modality 
and its relationship to FTE is not available. As a 
method to verify space needs metrics related to 
enrollment, modality factors and as an alternative 
checking mechanism the Society for College and 
University Planning (SCUP) publishes a survey of 
campus facilities utilizing the Facility Inventory and 
Classifi cation Manual Standards (FICM) called the 
Campus Facilities Inventory (SCUP-CFI, 2021). FICM 
classifi es space very similar to the Information 
Classifi cation Structure (ICS) which is utilized 
by the State of Florida. The table to the right is a 
Collegewide summary of the space projections based 
on the SCUP-CFI, 2021 variables. The results are very 
similar to those found in the SREF based analyses, 
however the accuracy of these may be enhanced due 
to their accomodation of modality factors.

Space Projection Needs - SSCUP-CFI, 2021

Space Use Category

Classrooms/Comp Labs

Class Labs

Open Labs

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

COLLEGEWIDE

0

200,000

400,000

600,000

800,000

1,000,000

2,000,000

3,000,000

1,200,000

1,400,000

1,600,000

1,800,000

2,200,000

2,400,000

2,600,000

2,800,000

97,291

16,215

93,815

170,259

207,332

31,272

42,854

42,854

107,715

35,905

1,158

16,215

240,762
-143,471

45,064

412,089

348,831

697,911

101,826

26,468

46,460

181,911

12,452

104,706

-29,206

28,849

-409,589

-3,606

16,386

-74,196

-88,491

3,439
-2,281

665,554
1,524,004

864,450

-178,572

-70,554

23,453
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Alternative Space Projection Modeling Results
Based on data provided by the College, 80% of those enrolled at FSCJ (2020-2021) 
were considered online students, with 20% being either hybrid or face-to-face. 
This is a signifi cant change from the previous 4 years which averaged 38% online 
enrollment (See Modality Graph – Headcount). The Covid-19 Pandemic has played 
a signifi cant role in impacting modality at FSCJ. Manipulating the space projection 
model by reducing the online enrollment to an average of 50% yields no defi cit or 
surplus based on the SCUP-CFI variables. Maintaining an unduplicated headcount 
of approximately 77,000 at more than 55% being face-to-face or hybrid will start to 
express a need for additional space.

Modality Graph - Headcount
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Utilization General Commentary 
The Analysis and Findings process included an analysis of FSCJ’s utilization of 
classroom and laboratory space (vocational and non-vocational) at each campus 
and center and CollegeWide. The data provided extensive metrics related to 
student stations, hours, number of rooms and percentage of utilization. The Master 
Plan focused on percentage of utilization starting from Fall of 2017 through the 
Spring of 2022.
Excluding the years correlating to the Covid-19 pandemic (2020 and 2021) average 
utilization for classroom space was 46% for lab space was 60%. The fi gures post 
pandemic is 21% for classrooms and 49% for lab space. An upward trajectory for 
utilization is expected. Continuing Workforce Education (CWE) has maintained 
consistent growth.
Generally, lab utilization for CWE has been in the 70% range on average, with the 
Downtown Campus seeing a utilization for CWE labs at 64%. Couple the utilization 
with a 16% growth in FTYE enrollment for CWE (excluding Covid-19 pandemic 
enrollment), the need for space presents an opportunity for expansion.
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Collegewide Master Plan Goal, Objectives and Strategies

Objective 1

Establish, develop and enhance the visibility, unique identity and benefi cial 
opportunities each campus and center offer to the community in which they 
occupy while maintaining the FSCJ brand.
Strategy 1.1: At each campus and center location leverage the diversity of 

community settings, key offerings/academic focus and key cultural 
aspects to establish a unique identity. 

Strategy 1.2:  Overlay at each campus and center location a properly calibrated 
representation of the FSCJ brand.

Strategy 1.3:  Incorporate a new campus arrival and “front door” experience at each 
campus and center. 

Strategy 1.4: Utilize properly articulated and placed signage to enhance brand 
identity, safety and wayfi nding.

Strategy 1.5:  Develop or enhance spaces to support community events, functions 
and gatherings

Strategy 1.6:  Incorporate “best in class” improvements to support veterans, active 
service members, families and those that wish to serve the military in 
the future.

Strategy 1.7:       “Take academic programs to the community” – appropriately integrate 
and enhance space for workforce education and certifi cate programs.

Objective 2

Focus on improving the experience for all who visit, work, study and engage 
with FSCJ.
Strategy 2.1:  Appropriately streamline services to be consistent with technology 

and student’s expectations.
Strategy 2.2:  Creatively deploy improvements that acknowledge the College’s and 

community’s diversity with a focus on success, inclusion, equity and 
belongingness.

Strategy 2.3:  Incorporate new academic, collaboration-related and support facilities 
that meet the needs expressed by students, leadership, staff and 
faculty.  

Strategy 2.4:  Explore opportunities related to food service to support the campus 
community.

Strategy 2.5:  Provide student centric spaces that promote the college experience, 
including fl exible space for extra-curricular and co-curricular activities.

Strategy 2.6:  Incorporate spaces that acknowledge fl exibility in academic delivery 
modalities.

Strategy 2.7:  Consider incorporating space for that provides the opportunity for 
living on campus.

Strategy 2.8:  Recognize and integrate vehicular and mass transit modes of 
transportation while emphasizing the primary importance of 
pedestrian circulation on campus.

Strategy 2.9:  Incorporate opportunities for public art and areas celebrating those 
that participated in FSCJ’s legacy.

Collegewide Master Plan Goal
Building on FSCJ’s Visionary Impact Plan 2.0, the master plan will establish a framework for student, community and employee success that is context 
sensitive, technologically relevant and calibrated to the contemporary college experience.
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Objective 3 

Incorporate short and long-term measures to enhance relevant business 
case elements for the College.
Strategy 3.1:  Ensure that regional demographic trends, NE Florida workforce 

forecasts and key business growth areas are integrated into the 
Master Plan in terms of infl uencing academic programming, key 
improvements and their placement within the FSCJ enterprise. 

Strategy 3.2:  Incorporate space that can serve the business community including 
appropriate messaging and branding elements that could be 
integrated into the College’s communications plan. 

Strategy 3.4:  Consider incorporating space for a robust business center as part of 
the College’s assets. 

Strategy 3.5:  Incorporate properly scaled career and entrepreneurial center(s) to 
enhance the connection and transition from college to the workforce 
with particular emphasis on business recruitment, technology and 
collaboration. 

Strategy 3.6:  Incorporate elements in the Master Plan to assist in streamlining 
funding and fundraising processes.

Objective 4 

Recognize and deploy specifi c methodologies to strengthen partnerships and 
engage the community.
Strategy 4.1:  Provide programming and space for enhancing relationships with K-12 

and charter schools.
Strategy 4.2:  Enhance and better utilize the Wilson Center as a community outreach 

venue. 
Strategy 4.3:  Create spaces that enhance by acknowledging the benefi ts of events 

and outreach. 
Strategy 4.4:  Align educational programs with local employer needs.
Strategy 4.5:  Develop and sustain collaborative projects and partnerships with 

the community’s educational institutions, businesses, and civic 
organizations.

Strategy 4.6:  Engage with targeted adjacent owners to build relationships and 
appropriately guide campus projects and related expansion.
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Objective 5 

Ensure that the nexus between the State of Florida’s requirements, the 
functional needs of the institution and available resources are properly 
addressed. 
Strategy 5.1:  As a baseline analyze and allocate space based on metrics 

provided by SREF 2014. 
Strategy 5.1:  Incorporate methodologies to enhance effi ciencies, maximize the 

utilization of existing assets and repurpose the “right space” for 
the “right use”.

Strategy 5.3:  Establish a planning level capital resource needs analysis for 
proposed improvements.

Strategy 5.4:  Address maintenance needs pertaining to roof and parking lot 
conditions.

Strategy 5.5:  Develop a phased approach to implementation for the 5-Year plans.
Strategy 5.6:  Integrate where possible, planning considerations for safety and 

security.

Objective 6 

Incorporate sensible measures that support responsible stewardship of 
fi nancial, natural, cultural and human resources.
Strategy 6.1:  Consider sustainable approaches such as solar, community gardens, 

EV charging stations, urban agriculture and environmental education. 
Strategy 6.2:  Incorporate preservation of vital assets that are signifi cant to College’s 

brand, ethos and/or cultural regime.



Collegewide Master Plan Initiatives and Final Findings
The Collegewide Master Plan Initiatives and Final Findings are a summary of the 
Quantitative and Qualitative Analyses. They should be viewed as an actionable 
transition of the Master Plan Goal, Objectives and Strategies, a synthesis of 
interpretation of existing and future market conditions, and the culmination of 
information gathered during the processes prior to the development of the Conceptual 
Master Plans. The elements described below are the precursor to the fi nal initiatives 
described in the Collegewide Campus Master Plans section. 

Summary of Regional Demographic and Economic Information
Northeast Florida and the Jacksonville area is ranked 5th in the state for growth. 
The labor force need in the 5 county area (Duval, St Johns, Clay, Nassau and Baker 
Counties) is estimated to keep pace with average trends throughout Florida which 
is projected to grow at a rate of 3.5% annually. These sectors are synergistic with 
the College’s current offerings and align with the fi ndings and approach defi ned 
throughout this document.

Collegewide Summary of Modifi cations of 
Program and Primary Off erings
Based on the Character Statements summarized in the Executive Summary, 
Objective 3 of the Collegewide Goal, Objectives and Strategies and targeted 
conversations with the campus community, the need to identify and articulate 
alternatives to primary course delivery by location is necessary. The proposed 
modifi cations and are expressed in the chart below with new locations shown in 
parentheses.

SOUTH CAMPUS
 Adult Education

Digital Media and Production

Fine Arts

Fire Academy

Graphic Design

Liberal Arts and Sciences

Sign Language

Theatre and 
Entertainment Technology

NASSAU CENTER
Autonomous Vehicle Training

Commercial Vehicle Driving

Early Education / Child Development

Healthcare

Liberal Arts and Sciences

Outreach

DEERWOOD CENTER
Digital Media

Healthcare 

Liberal Arts and Sciences

Nursing

DOWNTOWN CAMPUS
Adult Education

Automotive & Logistics (Cecil)

Biotechnology

Computer Technical Design

Culinary Arts

Early Education/
Child Development

Environmental Science
Technology

Interior Design 

Liberal Arts and Sciences

Manufacturing (Cecil)

Stage Technology

Technology (Cecil)

Trade and Industry (Cecil)

NORTH CAMPUS
Adult Education

Allied Health

Cosmetology / 
Massage Therapy

Criminal Justice 

Healthcare

Liberal Arts and Sciences

Nursing

KENT CAMPUS
Art

Business

Environmental Science
Technology (Downtown)

Healthcare

Interior Design (Downtown)

Liberal Arts and Sciences

Stage Technology
(Downtown)

Workforce and 
CWE Expansion

CECIL CENTER NORTH/SOUTH 
Airport Business Operations

Automotive & Logistics

Aviation

Commercial Vehicle Driving

Liberal Arts and Sciences

Manufacturing

Technology

Trade and Industry

Top industries include:
  Professional and Business Services
  Education and Health Services
  Leisure and Hospitality
  Retail Trade
  Governmental Services

  Financial Services
  Construction
  Warehousing and Transportation
  Manufacturing
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North Campus

Relocate Athletics to South Campus

Expand Criminal Justice Center

Enhance Central Quadrangle

Create a New Arrival Sequence to the Campus

Incorporate Targeted Improvements to Healthcare 

Continuing Workforce Education (CWE)
Through direct observation, industry trends and the data derived during the 
Analysis and Findings process the need to advance a robust and overt approach to 
expanding CWE was apparent. Logistics, manufacturing, automotive technologies, 
healthcare and technology are targeted as a growing opportunity for the College 
requiring a clear expression for action within the next fi ve years. Expansion of CWE 
offerings at Kent Camps and at Cecil Center are the most signifi cant gestures to 
these considerations.

Student Services
The process yielded a clear position needed relate to student services, in essence 
a complete overhaul of the spaces identifi ed to accommodate this process was 
deemed necessary. The need to have a replicated process that is consistent 
Collegewide along with an emphasis on various levels of self-reliance on the 
student’s part was expressed as the appropriate approach. Each campus and 
center will include accommodations for these improvements within the near term.

Campus and Center Identity
Early during the Analysis and Findings process, the need to create an enhanced 
character and identify for each campus and center was a clear initiative that needs 
to be addressed. Topics like context sensitivity, CollegeWide consistency, and 
appropriateness to scale were part of the primary elements that should infl uence 
the development of a tactile identity for each location. 

Campus Specifi c Findings
Prior to commencement of the design process for the conceptual master plans 
a series of meetings and presentations were held to discuss the Collegewide 
Campus Master Plan Goal, Objectives and Strategies and a summary of 
programmatic fi ndings. The following chart is a summary of those fi ndings which 
became the basis for developing the conceptual master plans. These should be 
viewed as supplementary to the initiatives and fi ndings discussed above.

Downtown Campus

Improve Student Life

Incorporate Student Success, Entrepreneurial and 
Business Center

Address Frontage on State Street

Expand Culinary Management

Kent Campus

Enhance CWE offerings including Healthcare

Incorporate a Military Service Center

Improve Community Spaces

Enhance Center for Cultures, Languages and Societies

Address Vehicular Circulation

2

3
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Nassau Center

Preserve Outdoor Education Center

Enhance and Maintain AA Completion

Enhance Central Quadrangle

Expand Class/Lab/Offi ces Proactively 
Based on Growth

South Campus 

Incorporate New Athletic Complex

Fire Academy Expansion

Incorporate Military Service Center

Address Challenges with Vehicular Circulation 

Incorporate Potential Residence Hall

Incorporate Potential Charter School

Consider Expansion/Renovation of Wilson Center

Incorporate an Amphitheater

4

6

Deerwood Center

Promote Healthcare Offerings 
including 3rd Party Relationships

Create a more Traditional Student Experience

Cecil Center (North)

Continue Coordination with 
City of Jacksonville Related to Access

Expand CWE Offerings

Provide Food Services and Collaboration Space

Enhance and Maintain AA Completion

7

8

Cecil Center (South)

Market Current Offerings and Expand when Appropriate

Develop Airport Operations Program

Develop Unmanned Flight Program

8
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Conceptual Master Plans
The terms conceptual master plan and conceptual diagrams are interchangeable.
The conceptual diagrams presented in this section are the framework for the 
fi nal master plans provided in subsequent chapters of this document. The detail 
articulated in the fi nal master plans integrates quantitative data derived through 
the enrollment growth model, space utilization factors and detailed architectural 
analyses. The conceptual diagrams and the fi nal master plans are presented based 
on two time frames. A 5-year Plan which is intended to articulate relatively detailed 
information pertaining to improvements and secondly a Legacy Plan. The Legacy 
Plan is generally defi ned as a 20-year plan intended to express accommodations for 
the 5-year plan while providing an aspirational vision for the future.



20,000 SF Storage
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1   Downtown Campus    5-Year Master Plan

NOTE: Existing conditions information is 
based on the best available information.

LEGEND
Academic
Administrative/Facilities
Student Services
Athletics/Recreation
Support Bus Stop

0 300150
FEET



61A n a l y s i s  /   F i n d i n g sF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

The Downtown Campus will continue to operate as one of the hub or main campuses within the enterprise. Generally, this description refers to both Downtown and 
South Campus. The primary differentiator associated with these facilities is the likelihood that every student of FSCJ will visit one of these locations while attending. This is due 
to student services, the extent of academic offerings and/or the opportunity to engage in an event at the South or Downtown Campus.  
For the Downtown Campus, the 5-Year conceptual diagram contemplates architectural and transportation-oriented improvements. However, there is a deep emphasis on 
reconfi guring traffi c circulation as the primary factor initiating change. 

Vehicular Circulation
The primary drivers initiating revised considerations for vehicular circulation at 
the Downtown Campus is arrival, safety and establishing a hierarchical order to 
circulation. Downtown Jacksonville’s street network is integrated into the campus’s 
development pattern through the extension of Laura, Pearl, Broad and Jefferson 
Streets. While the diagram recognizes the importance of maintaining the grid 
network for functional purposes and historical precedence, the need to establish 
more sensible methods of traversing and engaging the campus between these 
networks is necessary. Couple these needs with a goal to establish an improved 
campus arrival, reconsidering primary campus circulation between Laura and Pearl 
Street is the resulting solution. 
Specifi cally, the arrival to campus is envisioned to be from the east via Laura Street 
with an iconic feature characterizing the campus entry between Buildings A and 
C. The diagram also contemplates converting portions of the Faculty/Student 
Lot 2 to greenspace to allow for a more dedicated entry sequence, views and 
accommodations for the realigned Emerald Trail. Additional circulation alignment 
modifi cations are proposed along the north side of campus adjacent to the service 
area near Building C and along Building D. These improvements require some 
reconfi guration of parking to promote safety and wayfi nding.
There are additional improvements contemplated to the east of the ATC Building to 
establish an appropriate arrival to the building and to provide a clear indication of 
the buildings primary entrance. It should also be noted that a secondary entrance is 
proposed from Caroline Street to the east of Building D.

Pearl Street
The conceptual diagram considers the closure of Pearl Street as a potential 
opportunity to improve campus function and provide enhanced contiguity of the 
campus core. 

Architectural Improvements
Integration of the Business, Entrepreneurial and Success Center (BESC), the 
transition of the ATC to a STEM focus and remodeling of Building A are the primary 
architectural improvements contemplated in the 5-year conceptual diagram. For 
instance, these interior renovations proposed for the BESC includes the conversion 
of existing elements to accommodate interview preparation studios, a venue for 
students to shop for business attire, areas workforce transition guidance and 
targeted instructional space. The BESC reconsiders approximately 4,500 square feet 
in the southeast corner of the URC to be remodeled to accommodate the Business 
and Student Services Center. However, the fi nalization process of the Master Plan 
may yield alternative results.
Based on discussions relevant to needs at the Downtown Campus, the north 
portion Student Parking Lot B is proposed to be converted to a 20,000 square foot 
storage facility. The facility is intended to support campus facilities management 
and operations.
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For the Downtown Campus the 20-year (Legacy) conceptual diagram requires a sequenced approach to expansion and development that requires 
improvements at Cecil Center (Cecil North). Referencing the 5-year Conceptual Diagram for Cecil Center, the Continuing Workforce Education Building must be in place prior to 
advancing the architectural improvements described below. The following elements are proposed in the Legacy Conceptual Diagram:

  Expansion of the Culinary Management Program (Frisch Café) along with outdoor seating
  Campus Discovery Center (Answer Center)
  Urban Lab and Agricultural Space
  Faculty Resource Center
  Student Center
  Relocate Student Life and Childcare
  State Street Linear Park
  Enhanced Pedestrian Corridors and Plazas
  Arts and Collaborative Courtyard
  Deploy Flexible Classroom Improvements
  Improved Wayfi nding and Signage
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The North Campus is currently the home of the Criminal Justice Center and Athletics with primary focus to embrace the surrounding the community. The North Campus is 
envisioned to be a community hub for certifi cate programs and healthcare. 
The 5-year conceptual diagram for the North Campus reinforces reengagement with the community and expands the Criminal Justice Center (CJC) and relocates the Athletics to 
the South Campus. As part of the new improvements to North Campus, the student experience and outdoor connectivity was a major portion of the overall design. Key proposed 
improvements are outlined below:

Vehicular Arrival Improvements 
The existing campus arrival is currently from North Campus Boulevard and a minor 
entrance from Capper Road. The conceptual diagram proposes the main entrance at 
North Campus Boulevard to show case the existing majestic oak trees as the arrival 
experience while framing the view directly into the heart of campus. This will set the 
campus front door experience as a new arrival sequence that celebrates the DNA 
of the North Campus. To improve circulation, the existing North Campus Boulevard 
(located on the north side of the campus) entrance will be a Right-In connection 
only directing all traffi c to the new primary entrance while the Capper Road becomes 
a secondary entrance.
The conceptual diagram reconfi gures the parking along the main arrival experience 
to direct the view into a drop off/arrival plaza with an iconic open air architectural 
feature adjacent to Building E. Building E will be enhanced as the main student 
services center in a centralized location that ties into a processional promenade 
enhancing the student experience. 

Relocate Athletic Fields and Connection for Trails
Based on input and directives shifting athletics and recreational to South Campus, 
allowed expansion of the CJC and connecting the entire campus with nature trails. 
North Campus has a strong community presence, so incorporating community 
connections through a trail system is appropriate. These connections along with the 
trail improvements should incorporate elements for safety and security. Lighting 
and trails widths and materials that support the right type of vehicular access are 
considerations. 

CJC Expansion 
Relocating the athletics and recreation to the South Campus allowed the 
current fi elds to be utilized by the CJC and perhaps support synergies with the 
City of Jacksonville Parks and Recreation Department. The conceptual approach 
considers the CJC to expand their facilities with a new academic building. 
Additionally, the conceptual diagram proposes parking expansion to Parking Lots 
7 and 8. The additional parking spaces are necessary to accommodate the current 
needs for the CJC. 

Campus Plaza and Quadrangle
The new arrival sequence allows visitors to be dropped off at the arrival plaza. 
This plaza will have an outdoor architectural element that is inviting and grand 
showcasing the eloquence of North Campus.
A series of walkways connects the arrival plaza to the central courtyard 
(Quadrangle). The 5-Year plan includes a comprehensive remodeling of the 
Quadrangle.

Student Services (Answer Center)
As a key part of remodeling Building E (Answer Center) for student services, an 
identifi able location for students to engage with administration was a priority. 
A centralized location that integrates with student and front-facing relationships are 
primary factors infl uencing its location and confi guration. 

JTA Transit Circulation
The conceptual diagram illustrates the new JTA Transit stop in Parking Lot 4. There 
is a current plan for a retention pond along Capper Road that would align with the 
relocated JTA stop which would allow FSCJ to close Parking Lot 4 from a circulation 
standpoint and create this location as a stand-alone bus stop. These improvements 
shift the current bus stop in front of Building D to the outer edges of the campus 
which reduces vehicular and pedestrian confl icts.
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The 20-year (Legacy) conceptual diagram takes into consideration utilizing the remainder of the campus for future development while expanding the linear 
pedestrian promenade to connect through the campus to the CJC including the incorporation of the “Legacy Walk.” The “Legacy Walk” would be lined with a series of courtyards 
and plazas. The 20-Year conceptual diagram proposes closing the entrance at Capper Road to create an entry plaza that would have views aligning with a renovated waterfront 
promenade. The following elements are proposed in the Legacy Diagram:

  Campus Loop Road
  Pedestrian Promenade
  Waterfront Promenade
  Community Connection
  Future Building Expansion
  Improved Wayfi nding and Signage
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Kent Campus – Based on the campus’s location and confi guration, Kent Campus is envisioned to maintain much of its current academic and administrative operations with 
an increased focus on community, Continuing Workforce Education programs and student services enhancements. To deploy these focuses a balanced approach to architectural 
improvements (interior renovations), addressing transportation networks, enhancing exterior spaces and improvements to key student services elements are contemplated.
The 5-Year Conceptual Diagram for Kent Campus focuses on enhancing the student experience, improvements related to student life, student services and expansion of Workforce 
Education are the focus. This is envisioned to be an achievable approach and easily transitions to the community oriented improvements targeted in the Legacy Plan. 

Student Services (Answer Center)
Based on discussions, the student services experience at Kent Campus needs 
marginal improvements. The goal is to establish a consistent experience for new 
and returning students in relation to engaging and obtaining information pertaining 
to academic, fi nancial and general advisement matters. Based on the existing 
accommodations the need to create improved interior spatial orientations, potential 
cosmetic enhancements and self-help elements (kiosk) are deemed appropriate. 
The current campus operations and testing/assessment will be relocated with the 
proposed Military and Veterans’ Services Center to create a central focus location 
for student services. 

Military and Veterans Services Center
Similar to the improvements contemplated at South Campus, the Military and 
Veterans Service Center at Kent Campus is envisioned to be a front facing 
improvement. The proposed improvements are intended to be smaller than the 
elements proposed at South Campus. Programming includes meeting and activity 
space, lounge area and a conference room. To establish the frontage desired, the 
improvements are proposed in the A building.

Continuing Workforce Education
The expansion of Continuing Workforce Education on the upper fl oor of the west 
wing of the F Building is contemplated in the 5-year conceptual diagram. Provisions 
for healthcare classes, labs and general academic space is the focus for these 
improvements based on need. The recent renovations in adjacent spaces (to the 
east) are consistent with the vision for these spaces.

Center for Cultures, Languages and Societies (CLaS)
The CLaS is a well established and successful program on campus with the 
potential to offer extensive benefi ts to students, and the community. 
The current facilities are constrained and require signifi cant enhancement. 
The 5-year conceptual diagram contemplates expansion, renovation and updating 
the entire facility. 
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The 20-year (Legacy) Conceptual Diagram for Kent Campus focuses on providing enhanced transportation circulation and an improved student experience. It 
also seeks to deploy an approach that works to improve the campus identity through community-oriented elements and the incorporation of student life programming that are 
context specifi c. Below is a summary of improvements identifi ed for Kent Campus beyond 5 years:

  Restructuring of the campus loop road from a one-way to a two-way continuous 
confi guration

  Reconfi guring parking lots throughout campus to facilitate the two-way 
loop road

  Installing a roundabout near the north campus vehicular connection
  Installing new green space, outdoor lounge areas and pedestrian environments 

at the north end of campus adjacent to Building D
  Extensive exterior renovations on the south side of campus between Buildings 

A and F. These improvements include amphitheater style 
exterior stair connection from the upper terrace at Buildings A and F with 
overhead canopy.

  Improved wayfi nding and signage
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South Campus – Overall, the South Campus is envisioned to be one of two hubs within the FSCJ enterprise. The Downtown Campus discussed in a previous section is 
contemplated as the other hub. South Campus shares the same operational characteristics as the Downtown Campus by incorporating facilities that typically accommodate or 
even necessitate that every student of FSCJ will be on campus at some point during there time at the institution. 

The 5-year conceptual diagram for the South Campus outlines a robust vision that seeks to transform the campus by reconfi guring circulation, incorporating iconic arrival 
sequences, proposing extensive new recreation/athletics programming and integrating targeted capital improvements. Key proposed improvements are outlined below:

NOTE: Fire Academy discription is located on the Legacy Page.

Vehicular Arrival Improvements
The existing campus arrival from Beach Boulevard is well confi gured providing 
adequate service and possesses the basic elements needed to characterize a 
“branded experience”. However, on campus areas north of Beach Boulevard should 
be enhanced to improve circulation and reduce confusion. 
The conceptual diagram considers an improved arrival through the addition of a 
roundabout to the south of the Wilson Center as well as a complete reconfi guration 
on the east side of the campus. The need to reconsider circulation patterns to the 
east of Building D is necessary to align the new arrival to the proposed Military and 
Veterans Service Center, but more importantly enhance the hierarchy of vehicular 
circulation to minimize driver confusion. Generally, the proposed improvements 
incorporates an internal spine connector with improved connections to the 
Northeast and Southeast Parking Lots. The spine connector establishes direct 
connections to campus drop-off areas and a more sensible connection to Beach 
Boulevard as well as Huffman Boulevard.

The FSCJ Athletics and Recreation Hub
Based on input and directives the need to establish a hub for athletics and 
recreation at the South Campus was deemed as a primary consideration for the 
FSCJ Collegewide Master Plan. The conceptual plan proposes a new multipurpose 
fi eld, baseball and softball complex, track and fi eld, pickleball courts, athletics 
offi ces, fi tness trail and supporting infrastructure. The conceptual approach 
considers these improvements as key part of the campus pedestrian system 
entailing the need to improve as well as incorporate new walkways, seating areas 
and outdoor lounge areas. Additionally, the conceptual diagram proposes enhanced 
vehicular arrival improvements within West and Wilson Center parking lots. These 
vehicular improvement are necessary to improve circulation during events and to 
provide visitors with a sensible arrival sequence. Ancillary improvements include 
parking/plaza spaces for buses and food trucks which are envisioned to create a 
complete “game day” experience in the future.

Proposed Residence Hall
As part of the new vision for South Campus, space for a potential residence hall is 
considered to the east near Huffman Boulevard. This position allows for appropriate 
pedestrian connections to campus, fl exibility for expansion, maximizes parking, 

integrates with adjacent residential uses/off-site vehicular connections and allows 
for construction to occur with minimal disturbance. 
Conceptually, the Residence Hall is fl exible in term of accommodation with the 
potential to facilitate a range of users. Those users include but are not limited to 
student athletes, those aging out of foster care and/or lodging for staff/faculty.

Military and Veterans Service Center
One of the central improvements proposed is a new Military and Veterans Service 
Center. These improvements are situated to play a major role in the campus 
experience. The proposed location is part of the vehicular arrival sequence and 
is central to campus activities with adjacencies to food service, linkages to 
the proposed recreation/athletics programming and a direct connection to the 
Northeast and Southeast Parking Lots.

Charter School
The conceptual diagramming process included a generalized analysis to 
accommodate potential space for a future Charter School. This analysis was 
performed with close coordination with leadership at FSCJ to ensure that the 
variables considered and reviewed were consistent with the goals of the college in 
providing space for the third-party user. 
A range of parcel options were explored based on multiple variables including 
impact to campus functions and campus synergies. A scoring matrix based on 
these variables was prepared with two locations being deemed optimum. Those 
locations include 5 to 8 acre parcels located to the west at the terminus of Saints 
Road and an eastern location somewhat centered along the Huffman Boulevard 
frontage.

South Campus Fire Academy
The 5-year conceptual diagram for the South Campus Fire Academy contemplates 
a need for growth and expansion. Some immediate needs are instructional space, 
Emergency Medical Services (EMS) classroom space, storage facility, and parking 
expansion. Current capital improvements include a pavement study targeting 
replacing and repairing asphalt as a high priority due to the truck traffi c that this 
facility needs. Key proposed improvements are outlined below:
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Proposed Instructional Buildings
The conceptual diagram considers future expansion on the southern portion of 
the fi re academy site. Based on input and site observation, additional storage and 
instructional space is a priority. Generally, the proposed expansion includes a 16k 
sf classroom building, 18k sf building for instructional/EMS training, tower/burn 
building, and 11k sf storage/2 truck bay facility. 

Outdoor Space
Based on the outdoor instructional demonstrations, several shade structures are 
necessary throughout the fi re academy as well as an outdoor seating plaza. 

The 20-year (Legacy) conceptual diagram for the fi re academy considers the need for future expansion and connectivity to the EMS training facility. 
Overall, this plan seeks to expand this program and create an FSCJ/Fire Academy branding opportunities with the use of signage and wayfi nding. The following elements are 
proposed in the Legacy Diagram:

  Parking expansion
  Boardwalk for pedestrian connectivity
  Future expansion
  Improve wayfi nding and signage
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Nassau Center – The 5-Year Conceptual Diagram for Nassau Center contemplates a short-term approach that involves implementation of new assets as well as a 
programmatic function that works to support existing assets. The acknowledgement of the great potential for this campus to grow as Nassau County grows is articulated in the 
Legacy Plan. The 5-Year Conceptual Diagram defi nes the following:

Commercial Vehicle Driving (CVD) Improvements
The CVD Improvements are in the advanced stages of engineering, but during 
the preparation of the master plan careful consideration for access/egress and 
stormwater improvements is required. 

Multi-Use Building
To the east of Building AB a Multi-Use Building is proposed to accommodate 
potential needs to further support completion of degrees. This building is 
contemplated to include programming for general education classrooms, labs and 
supporting offi ce space. There is additional opportunity to provide student life 
functions within this structure as well.

Outdoor Education Center (OEC)
The OEC is a true asset to the College and the region. The master planning process 
identifi ed a shared consensus of the value of the OEC by expressing its synergies 
with the identity of Nassau Center and the potential for robust utilization. While 
the master plan does not call for specifi c improvements to the OEC, the need for 
a plan to properly preserve, access, market and utilize the asset is necessary. 
Considerations for developing a “Marketing, Business and Engagement Plan” should 
be advanced to support the preservation and utilization of the OEC.
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The 20-year (Legacy) Conceptual Diagram for Nassau Center considers measured expansion to east and west. Incorporating existing wetland systems, the 
central pond/lake feature and the OEC will maintain the identity of Nassau Center. The evolution of a campus node to the west characterized by a central quadrangle and an 
internal trail and promenade is the structure defi ning the future of Nassau Center. 
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The 5-year conceptual diagram for the Deerwood Center contemplates maintain the location as a medical hub emphasizing measured expansion while 
embracing partnerships. There were several discussions expressing the value of enhacing the student experience with outdoor space and promoting connectivity to adjacent food 
venues. Key proposed improvements are outlined below:

Signage and Primary Entrance
The existing campus arrival is currently from Old Baymeadows Road and Southside 
Service Road. The need to create an identifi able campus entrance with signage 
and landscape features is contemplated from Old Baymeadows Road. Specifi c 
improvements such as a raised pedestrian crossing, gateway signage, and 
enhanced landscaping are potential elements. 

Campus Open Space 
The need for outdoor space to enhance the student experience as well as overfl ow 
event space was deemed desirable. The proposed improvements are intended 
for several opportunities and fl exible uses. These improvements require some 
reconfi guration of circulation, parking while maintaining fi re access. The open space 
has a dual function including utilization as an event amenity as well as creating a 
new identity for Deerwood Center.
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The 20-year (Legacy) conceptual diagram proposes exterior architectural improvements by completing the remainder outdoor event spaces and reconfi guring 
the parking to enhance the street frontage. Conceptually a linear promenade connects all outdoor event spaces to enhance overfl ow interior events as an additional amenity. 
The following elements are proposed in the Legacy Diagram:

  Reconfi gure parking
  Pedestrian promenade
  Open space/event lawn
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Cecil Center – Cecil Center plays a vital role in the supporting the vision for the FSCJ Collegewide Master Plan. This is primarily due to two reasons. First, is timing and 
sequencing, constructing the improvements cited below are prerequisite to much of the expansion at the Downtown Campus. Second the opportunities associated with supporting 
the needs for Continuing Workforce Education (CWE) is important to the College and to the region.

CWE Center
At Cecil Center (North), the 5-Year Conceptual Diagram is comprised of one project 
and related supporting infrastructure. The construction of a CWE Center. The vision 
is to provide academic programming for logistics, construction and technical 
certifi cations. Some of this program will be relocated from the Downtown Campus, 
but new programming is also envisioned. Support services, potential expansion of 
food service, parking expansion and pedestrian infrastructure is envisioned in this 
expansion as well. 

Access Coordination with the City of Jacksonville
The City of Jacksonville owns property to the west of campus which includes open 
space and extensive regional park improvements. Both the City of Jacksonville and 
FSCJ have recognized potential access synergies to Normandy Boulevard to the 
South. Both entities need a full signalized connection and the potential to share 
this connection is benefi cial to both parties. Discussions related to this opportunity 
should continue to ensure proper coordination of this opportunity.

The 20-year (Legacy) Conceptual Diagram 
for Cecil Center (North) leverages the extensive land assets 
acknowledging the potential growth within the region. The master plan considers 
expansion based on aspirations of campus needs that incorporates several new 
buildings confi gured around a legacy walk and quadrangle. Below is a summary of 
improvements identifi ed for Cecil Center beyond 5 years:

  Dedicated access to the charter school from FSCJ Cecil Drive
  Multi-use building comprised primarily of student services and 

student life activities
  New connection to Normandy Boulevard
  Connection to adjacent city park
  New quadrangle
  Campus greenway and legacy walk
  Supporting infrastructure
  Academic and administrative buildings

Cecil Center (South) offers unique programming within the State College 
System and region for aerospace and aviation. The FSCJ Collegewide Master 
Plan accommodates needs in the legacy term to support new programming for 
unmanned fl ight and airport business operations.



Parking Lot
G

FSCJ Cecil Drive

Finger Lake Street

86 A n a l y s i s  /  F i n d i n g s F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

Norm
andy B

lvd
.

PO
W

-M
IA

 M
em

orial Parkw
ay

Charter 
School

Multi-Use Building

Campus 
Entrance

Wetland

Wetland

Wetland
Existing Pond

Pond
Expansion

Existing
Pond

Pond

Parking

Parking

Parking

Existing
Parking

Existing
Parking

Parking 
Expansion

Future Dev.

Future 
Dev.

Future 
Dev.

Quadrangle

Parking

Parking

Bldg. A

Apron
Workforce

Flex

Potential 
Negotiations 

Parcel for 
Improved Access Campus Entrance

City of Jacksonville 
Property Potential Directional Access

Parking
Pond

Ca
m

pu
s

Lin
ea

r

Pond

Future 
Development

Ro w
e l l

C r e ek
Signalized Intersection

8 Cecil Center North    Legacy Master Plan

NOTE: Existing conditions information is 
based on the best available information.

LEGEND
Academic
Administrative/Facilities
Student Services
Athletics/Recreation
Support

Bus Stop FEET
0 300200100



87A n a l y s i s  /   F i n d i n g sF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

Aerospace Way

Skillside St.

Lake Fretwell St.

C
arg

o H
old

 A
ve.

A
uthority A

ve.

PO
W

-M
IA

 M
em

orial Parkw
ay

Crossover St.

J

H

K

Parking
Lot

Parking
Lot

8 Cecil Center South    5-Year Master Plan

NOTE: Existing conditions information is 
based on the best available information.

FEET
0 50 7525 100

LEGEND
Academic
Administrative/Facilities
Student Services
Athletics/Recreation
Support

Bus Stop

Park
land Rd.

L



88 A n a l y s i s  /  F i n d i n g s F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

This page intentionally left blank



89C o l l e g e w i d e  M a s t e r  P l a n sF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

Collegewide Master Planschapte r  4



90 C o l l e g e w i d e  M a s t e r  P l a n s F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

The Collegewide Master Plans
The Collegewide Master Plans are the synthesis of a consensus driven process that integrates existing conditions, qualitative and quantitative attributes of the College and 
the FSCJ Visionary Impact Plan 2.0. Extensive improvements with a fervent focus on renovations to enhance the Collegewide Master Plan Goal, Objectives and Strategies are 
identifi ed. A respectful approach to FSCJ’s brand, resources and context are embedded in each of the proposed outcomes, in terms of the 5-Year and Legacy Master Plans. Each 
campus and center are represented individually with proposed improvements organizationally sequenced for each in the 5-year plans. The Master Plan also recognizes the need 
for a thoughtful structure for implementation enterprise wide.
Prior to commencing detailed work to fi nalize the 5-Year and Legacy Master Plans, a comprehensive review of fi nding derived through the Data Gathering, Analysis/Findings 
and targeted supplementary discussions with FSCJ leadership and the Steering Committee was completed. This review coupled with the design processes associated with the 
Conceptual Master Planning and Diagramming process supported an iterative approach that yielded a few initiatives worthy of additional commentary and discussion. These 
initiatives are integrated into each of the Campus and CenterMaster Plans outlined in this section.

  Campus and Center Identity     
Creating a unique and identifi able “DNA” for each campus and center is a primary part of each of the Master Plans and is formulated into our Collegewide Master Plan 
Goal, Objectives and Strategies (reference Objective 1). Generally, the solution to defi ne identity was to create a contextually based approach relating to how the campus 
community and the neighboring residents engage and perceive each campus based on setting. Continuity across FSCJ was deemed important as well. A consistent 
approach articulating the primary entrance to campus was the methodology deployed through the use of an iconic architectural canopy interpreted differently at each 
location. Additionally, referencing the Character Statements provided in the Executive Summary further express the approach to campus identity. Below is commentary 
articulating the methods used to defi ne campus and center identity.

 Downtown Campus – Urban architectural themes that are grand 
in scale as well as integration of urban plaza spaces and street 
networks.

 North Campus – A pedestrian scaled architectural canopy icon is 
contemplated south and east of Building A. A renewed campus entry 
sequence that is symbiotic with the neighborhood and utilizes the 
existing landscape to defi ne the North Campus’ DNA.

 Kent Campus – Community centricity is the defi ning approach where 
an architectural canopy is used as an icon to defi ne the campus 
entrance to the south. The existing trees and proposed community 
elements coalesce to create a properly scaled identity that offers 
consistency across the enterprise but distinction at Kent Campus.

 South Campus – A unique approach to the campus identity embraces 
the ever-present lake as a long-term solution to establishing a theme. 
The arrival sequence culminates into a canopy clad iconic structure 
that articulates the center point of the campus arrival. The Military 
and Veterans Service Center and Student Services (Answer Center) 
are part of this experience.

 Betty P. Cook Nassau Center – Embracing environmental themes and 
the existing natural assets along with the Outdoor Education Center are 
combined to articulate a “campus set in the pine fl atwoods”. Further 
expansion should consider the existing vegetation between future buildings 
as an asset worthy of preservation. A pedestrian scaled architectural 
canopy is proposed to the west of Building AB marking the edge of 
pedestrian the primary pedestrian function spaces.

 Deerwood Center – The uniqueness of Deerwood Center supports an 
urbanized campus entrance with a renewed open space at the entrance that 
should be implemented to function as a urban plaza. The backdrop for this 
plaza is a properly scaled architectural canopy that properly transitions the 
imposing existing architectural framework to the softer proposed urban 
space.

 Cecil Center North – The existing architectural improvements include 
an iconic canopy that translates well to the approach. However, 
accommodations for a new iconic structure is proposed between Building 
A and the proposed Continued Workforce Education Center. Cecil Center 
North is articulated to take on the identity and scale of a traditional campus 
articulated by a sweeping quadrangle lined with architectural improvements 
interconnected by a pedestrian linear park.
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  Signage
Campus identifi cation and wayfi nding signage is closely aligned with campus identity. Upon commencement of the Collegewide master planning process, a renewed 
signage program was underway and partially in place. Based on the outcome of the collegewide Master Plan, revisiting and potentially developing a renewed approach to 
campus signage is recommended.

  Student Services (Answer Centers)
There is extensive discussion throughout this document related to student services and the notion of creating a new and consistent approach to this operation across 
all campuses and centers. Ultimately the process culminated into a distinctive process and related improvements for Student Services even borrowing from precedent at 
Broward College. A consistent naming and thematic expression for all new student services improvements will be branded as the Answer Center. 
Answer Centers will be present at each campus and center with a consistent theme and a replicated approach using similar design elements across the FSCJ enterprise. 
Generally, a three-tier level of engagement based on active self-reliance by the student is contemplated. Engagement through electronic means, such as kiosks, is the 
initial engagement confi guration with the opportunity for assistance as needed. The second tier of engagement and interface includes a “service center” setting. This 
setting provides active engagement with FSCJ staff in an open setting that is interactive and maintains a “one stop” atmosphere where operations such as registration 
and fi nancial services are collectively engaged. The third level includes additional support that is somewhat individualized, addressing specifi c departmental support and 
engagement.

  Faculty and Staff Offi ces
The results from the questionnaire, combined with the quantitative analysis and several discussions defi ned a minimal need for extensive modifi cation and expansion of 
offi ce space. However, integration of shared or hoteling space was a topic often elevated during discussion. An initiative to defi ne offi ce space at each campus that could 
support sharing and hoteling should be considered if it doesn’t already exist. The data gathering and analysis associated with the development of the Collegewide Master 
Plan wasn’t granular enough to fully develop a detailed approach to offi ce space sharing/hoteling and its benefi ts and shortfalls. A recommended approach is to expand 
current similar operations and replicate models in place to support administration and faculty that occupy multiple campuses. At a minimum every location should have 
an offi ce where FSCJ employees can schedule space and “plug in” to perform necessary duties.

  Prototypes
The College Wide master planning process yielded architectural prototypes for Faculty Resource Centers and Smart Classrooms. The prototypes are intended to provide 
guidance for the future development of these improvements at all locations. See appendices for more information. 
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Targeted Reconsideration from 
Advanced Technology to STEM

Driveway 
Access Only

Emerald Trail Realignment

Reconfi gure Parking Lot

Architectural Entry 
Feature with Drop-Off

Move Programming 
to Cecil Center

Plaza
Event Lawn 
(View to Architectural Entry Feature)

Potential 
Demolition or 
Repurposed

Service Area

Reconfi gured 1st & 2nd Floor and Programming Building
• Student Services (Answer Center)
• Student Life
• Assessment
• Reconfi gured Cafeteria

Legacy Walk

Enhance Existing Courtyard 
and Secure Outdoor Child Care

Student Career Center/Food Pantry

Relocate Child Care (Building A)

DC.8

Urban Street Improvements

• Child Care 1st Floor
• Renovated Art Gallery
• Multi-purpose Space
• Reconsider Administrative Suite
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1   Downtown Campus    5-Year Master Plan

NOTE: Existing conditions information is based on the best available information.
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Downtown Campus | 5-Year Master Plan
The evolution of the Downtown Campus Master Plan from the earlier described 
Conceptual Master Plans (conceptual diagrams) have fi ne-tuned thoughts related to 
the extent, location, and confi guration of improvements. Overall, the 5-Year Downtown 
Campus Master Plan embraces the initial focus of the conceptual diagrams through 
modifi cations to vehicular circulation, improving pedestrian spaces, rethinking the 
campus arrival and targeted architectural remodeling. Unique among the enterprise, 
is the linkage of the Downtown Campus’s proposed improvements to those of Cecil 
Center North. The 5-Year Plan’s for both locations defi ne a revised approach to 
Continuing Workforce Education, with an emphasis in repurposing spaces at the 
Downtown Campus that support that function through new facilities being relocated 
to the Nassau Center North location. The following is a list of projects for the 5-Year 
Downtown Campus Master Plan.

DC.1   Storage Facility
Construct new metal building storage facility (approximately 20,000 sf) 

DC.2   Remodel Building A
Remodel to accommodate student life, student services (Answer Center), assessment 
and testing, childcare, expanded faculty resource center, auditorium renovation and 
refreshing of targeted areas (approximately 100,000 sf)

DC.3   Outdoor Courtyard Enhancement and Outdoor Child’s Play Area  
Correlated to improvements contemplated in DC.2.

DC.4   Architectural Entry Feature and Campus Entrance Exterior Courtyard 
The north side of Building A includes a new pedestrian courtyard, gathering space and 
architectural canopy.

DC.5   Legacy Walk Improvements  
Exterior walkway including benches, lighting, specialty pavers and signage celebrating 
history and achievements of the College. A key facet of this improvement is the 
celebration of those that are a critical part of FSCJ’s legacy.

DC.6   Remodel Applied Technology Center (ATC)
Converting Space Currently Occupied by ATC and Technical Training to Science, 
Technology, Engineering and Mathematics Education. (approximately 10,000 sf)

DC.7   Reconfi guration of Parking Lots 4,5 & 6  
Reconfi guration to accommodate closed entrance at Caroline Street and Rudolph 
McKissick Sr. Boulevard and set the foundation for future improvements. Future 
modifi cations are contemplated in DC.8 and DC.9.

DC.8   Internal Street Improvements  
Along with the changes in DC.7 the creation of an internal vehicular and pedestrian 
road network.

DC.9   Secondary Entrance 
Incorporate landscaping, pedestrian improvements, and lighting to create an enhanced 
entrance from Caroline Street.

DC.10   Remodel Building B 
With much of the Building B existing programming moving to Cecil Center North, 
remodeling this structure to accommodate programming such as Art, Interior Design, 
Stage Technology and Environmental Science Technology from Kent Campus as well 
as the Business, Entrepreneurial and Success Center.
Additional 5-Year Master Plan Considerations – 
Includes renovation to support two (2) smart classrooms see prototypes in the 
appendices (24 SS each) and incorporation of 10 electric vehicle charging stations.

Architectural Canopy Entry Feature
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Downtown Campus Main Entrance with Cafe View



95C o l l e g e w i d e  M a s t e r  P l a n sF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

Downtown Campus Main Entrance
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REMODEL BUILDING B (See discussion on previous page DC.10)
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Downtown Campus | Legacy Master Plan
The Legacy Master Plan includes aspirations to integrate with the work contemplated 
in the 5-Year Collegewide Master Plan. The projects contemplated includes vehicular 
improvements to streamline vehicular circulation and create a better-connected 
campus. A primary consideration is commencing processes and establishing a 
methodology to potentially close off portions of Pearl Street to limit the interruption of 
a contiguous campus. Legacy Master Plan projects include:

  Expansion of the Culinary Management
  Remodel Building D to accommodate Urban Labs

(urban agriculture, fi ne arts, aquaculture, etc.)
  Enhanced pedestrian linkages and plaza spaces
  Linear park along State Street
  Renovation of Administrative Spaces 
  Incorporation of a potential Residence Hall

Downtown Campus | Additional Considerations
Based on discussions during the Analysis and Findings processes, in particular, 
Workforce and BILT Forums, the opportunity to promote special partnerships and 
alliances for the Downtown Campus was apparent. The development momentum in 
Downtown Jacksonville, along with the College’s contacts, supports the potential for 
advancing partnerships with private and public entities in synergistic ways that could 
be of great benefi t. The Master Plan is crafted to maximize effi ciencies and create 
fl exibility to support benefi cial partnerships.
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2 North Campus    5 Year Master Plan
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North Campus | 5-Year Master Plan
The North Campus 5-Year Master Plan is based on the foundation set through 
discussions, presentations and design work derived through processes completed 
in the data gathering and analysis/fi ndings processes. Central to those processes 
and articulated in the North Campus Conceptual Master Plan (conceptual diagrams) 
were considerations for a new campus arrival sequence, relocated athletics programs 
(move to South Campus), expansion of the Criminal Justice Center, improvements 
to the campus courtyard and quadrangle and improvements to student services. The 
program for the North Campus 5-Year Master Plan includes the following.

NC.1   New Campus Entrance
Develop a new campus arrival sequence from North Campus Boulevard. This entrance 
is conceived to be centrally located by taking advantage of the large oak canopy to 
the east as a feature and campus identifi er. The new entrance requires remodeling of 
Parking Lots 3 and 4 to create a dedicated entrance road.

NC.2   Remove egress lane to the north of campus at North Campus Boulevard
To streamline circulation and promote a new arrival and departure sequence (as 
discussed in NC.1). 

NC.3   Campus Arrival Experience
This improvement fi nalizes the goal of creating a contextual and identifi able campus 
entrance that celebrates the North Campus’s context. The key elements include new 
pedestrian connection to the campus core, an architectural feature canopy, landscape 
improvements and vehicular arrival plaza.

NC.4  and NC.5   Criminal Justice Center Expansion
These projects incorporate architectural and site related improvements to support 
expansion of the Criminal Justice Center. The planned improvements include 
additional parking, stormwater improvements, utility infrastructure and a new building. 
(approximately 50,000 sf)

NC.6   Building E Remodel 
Remodeling Building E contemplates a robust program incorporating a new student 
services center (the Answer Center), relocation of the medical STEM lab and 
establishing enhanced multipurpose space. Architecturally, the improvements should 
be confi gured to provide a more “front-facing” building. (approximately 30,000 sf)

NC.7   Building B and C Remodel
The focus of the remodel for Building B and C includes accommodations for expanded 
nursing labs and a new medical STEM lab, renovations are targeted to occur on the 
third fl oor. (approximately 10,300 sf)

NC.8   Legacy Walk and Central Quadrangle Improvements
These improvements are envisioned to be co-located in the quadrangle area central 
to the campus core. Considerations for a complete remodel of the entire space to 
include enhanced spatial organization, landscaping, lighting, site furnishing, specialty 
pavement and appropriate integration of the legacy walk. The legacy walk is intended 
to celebrate the history, legacy, and key infl uencers of the North Campus through the 
creative use of landscaping, pavement, site furniture and iconography.

NC.9   Paved Fitness Trail
Located on the east side of campus in the oak tree canopy, a paved asphalt fi tness 
trail is proposed to support the needs of the campus community and neighbors. The 
improvements should include lighting, site furniture and be a minimum of 8 feet wide. 
(approximately 2,500 lf)
Additional 5-Year Master Plan Considerations – Includes renovation to support two (2) 
smart classrooms see prototypes in the appendix (24 SS each), a potential solar farm 
and study/detailed improvements to create effi ciencies in all parking lot 4. 
Existing trail improvements should be maintained and considerations for dedicating 
the track to the Criminal Justice Center should be coordinated in conjunction with 
athletics moving to the South Campus.
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2 North Campus    Legacy Master Plan
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North Campus | Legacy Master Plan
The Legacy Master Plan for North Campus is aspirational and focuses on ensuring 
preservation of character and the appropriate disposition of space to promote a 
positive student experience. Future proposed development is confi gured to create 
a compact campus promoting the preservation of a parklike setting and creating a 
critical mass dedicated to the core campus.
Vehicular circulation is confi gured to create a loop road to the periphery, with the 
pedestrian and campus related architectural improvements centrally located to 
promote safety and the FSCJ brand. This plan should be viewed as a framework to 
advance growth and planning in the future.
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3 Kent Campus    5-Year Master Plan



107C o l l e g e w i d e  M a s t e r  P l a n sF l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │  C o l l e g e w i d e  M a s t e r  P l a n

Kent Campus | 5-Year Master Plan
The Kent Campus 5-Year Master Plan contemplates an effi cient program that 
focuses on the student experience and supporting a methodology aimed at growing 
enrollment setting the foundation for community centricity. It is important to note 
that Kent Campus’ location in the historic community neighborhoods of Riverside, 
Murray Hill and Avondale creates unique opportunity to promote contextual identity. 
However, while this is a primary aspect of the overall approach to the campus master 
plan (theme and campus DNA), the 5-Year Master Plan for Kent Campus focuses on 
enhancing programming for students fi rst. However, plans beyond the 5-year term 
balances integration of community-oriented programming. The 5-Year Campus Master 
Plan improvements for Kent Campus follows:

KC.1   Building A Remodel
The remodeling of Building A to accommodate a new student services experience (the 
Answer Center) that considers a reinterpretation of the student interface and related 
support spaces. (approximately 6,600 sf)

KC.2   Building B Remodel
Campus operations, campus dean, conference room/meeting space, Military and 
Veterans and Veteran’s Services Center, testing/assessment and right-sizing of offi ce 
space is the central focus for the remodel of Building B. (approximately 13,300 sf)

KC.3   Building F Remodel (fi rst fl oor)
This remodel is contemplated in two parts: the Center for Cultures, Languages and 
Societies, and conversion of space to maximize effi ciencies for Dean’s offi ce in F-114. 
(total remodel is approximately 3,000 sf)

KC.4   Building F Remodel (second fl oor)
Includes remodeling of upper fl oor classrooms to support Continuing Workforce 
Education emphasizing health care-oriented classroom and lab space to complement 
existing programming. (approximately 10,350 sf)

KC.5   Building F Renovation (fi rst fl oor)
Refreshing and updating the auditorium space in Building F to support campus and 
community functions. (approximately 11,300 sf)

Kent Campus Learning Steps

Kent Campus Main Entrance
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REMODEL BUILDING A  (See discussion on previous page KC.1)
6,600 SF

REMODEL BUILDING B  (See discussion on previous page KC.2)
13,300 SF
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REMODEL BUILDING F SECOND FLOOR
(See discussion on previous page KC.4)

10,350 SF

REMODEL BUILDING F FIRST FLOOR  
(See discussion on previous page KC.3 and KC.5)

14,300 SF
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NOTE: Existing conditions information is based on the best available information.

3 Kent Campus    Legacy Master Plan
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Kent Campus | Legacy Master Plan
The Legacy Master Plan for Kent Campus focuses on community centricity and 
providing an entrance experience clearly marking the primary entrance to the campus. 
Vehicular circulation, parking and pedestrian oriented improvements make up the 
primary elements defi ned in the Legacy Master Plan. The 5-Year Master Plan projects 
compliment the ideals set in the Legacy Master Plan. The Legacy Master Plan projects 
include:

  Creation of a two-way loop road, with a roundabout at the Roosevelt Boulevard 
entrance. Generally, these improvements contemplate reduction of on-street 
parking and selective pavement expansion. 

  Iconic architectural canopy entrance and grand stair – These improvements 
celebrate and clearly mark the entrance to the campus core from the south. The 
addition of “learning stairs” covered by an iconic canopy to promote outdoor 
events along with soft seating in the vestibule at the top of the stairs (covered 
connector between A & F upper level) will create a renewed experience. This 
experience is intended to serve students and the community. 

  Outdoor event space is proposed adjacent to the “learning stairs” and the 
existing auditorium to further enhance the outdoor experience and community 
events.

  Event lawn space in the interior courtyard. 
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South Campus | 5-Year Master Plan
As one of the central hubs for FSCJ (along with the Downtown Campus), South Campus’ 
5-Year Campus Master Plan incorporates a robust program that considers a wide range 
of improvements. The presence of the Fire Academy further enhances opportunity for 
expansion in the near term. Lastly, ongoing processes are underway to locate a charter 
school on campus as well. The proposed 5-Year projects are as follows:

SC.1   Building T Remodel
To incorporate the improvements contemplated in SC.2 the testing and assessment 
center shall be relocated from Building U to Building T. (approximately 2,000 sf)

SC.2   Building U Remodel
As part of the reconfi gured entrance sequence the Military and Veterans Services 
Center and Student Services Center(the Answer Center) is planned to be incorporated 
into Building U. The Military and Veterans Services Center includes extensive interior 
and exterior improvements to create an iconic structure that accentuates the primary 
entrance to campus. The addition of an iconic canopy will work to reinforce the entrance 
and correlate to the vision contemplated for the College. Collocation with the future 
Answer Center creates a “front facing” multi-use experience that promises to transform 
the campus. (approximately 6,200 sf)

SC.3   Campus Entrance and Sequence
A realigned entrance from Beach Boulevard to the remodeled Building U to include a 
new entrance court, roundabout, and revised interface with administration, Southeast 
and Northeast Parking Lots. These improvements will transform the arrival experience, 
minimize vehicular confusion, and streamline access/egress. 

SC.4   Athletics Offi ce and E-sports Center
Includes new construction of athletics offi ces, an e-sports center and golf simulator 
intended to compliment the relocation of athletics and sports to the South Campus. 
(approximately 15,000 sf)

SC.5   Athletics and Sports Facilities
The athletics and recreation complex located currently at North Campus was identifi ed 
to be relocated to South Campus. The Master Plan calls for implementation of a 
Multipurpose Field, four pickleball courts (repurposed tennis courts), six tennis 
courts, intercollegiate baseball and softball fi elds, intercollegiate track with infi eld, 
concessions/restroom facility, walkways, and related infrastructure.
SC.6   Outdoor Lounge and Game Space

The outdoor gathering space west of Building C is targeted to be renovated to include 
an outdoor game area, lounge space, outdoor seating, outdoor pavilion/trellis, 
landscaping, lighting, and potentially synthetic turf lawn.

SC.7   Residence Hall
A 200 bed residence hall is incorporated into the Master Plan to the west of Huffman 
Boulevard. Study and analysis to determine the appropriate means of access/egress 
confi guration to Huffman Boulevardwill be required where a secondary campus 
entrance may be considered necessary.

SC.8   Trail
Incorporation of an internal fi tness trail comprised of asphalt, seating and lighting is 
proposed to serve the South Campus. The trail utilizes some existing paved surfaces 
and is intended to serve the recreation needs of the campus community and potentially 
support the cross-country team. (Approximately 1.6 miles)

SC.9   Bus Parking
To the south of the athletic and sports facilities (SC.5) on the north side of the West 
Parking Lot is a dedicated bus parking lane intended to serve FSCJ and visiting team.

SC.10   Covered Walkway
A covered connection from N Building to the West terminating at the circular plaza 
at Buildings M2 and M3 is integrated into the Master Plan to provide enhanced 
interconnectivity. (Approximately 270 lf – 10’ wide)

SC.11   and SC.12   Expansion of Emergency Medical Services Training Center 
Focuses on satisfying academic needs and correlating parking/infrastructure is 
incorporated into the Master Plan on the northeast corner of the campus property. The 
expansion is focused on providing additional academic support. (approximately 15,200 
sf and 125 parking spaces)

SC.13   Fire Academy Storage
To satisfy the need for storage at the Fire Academy, a structure is proposed to serve 
several purposes. These include equipment storage, accommodations for two fi re 
trucks and storage of personal gear. (approximately 8,500 sf)

SC.14  and SC.15  Burn Building and Tower
Intended for Fire Academy training purposes to include a new facility and remodeling 
the existing facility. (approximately 2,800 sf each)

SC.16   Outdoor Lounge and Gathering Space 
To the west of the W1 Building the Master Plan provides for a new outdoor lounge 
space to support the needs of the Fire Academy. Specifi c programming is fl exible, but 
should include outdoor dining area(s), seating, and a potential game space.
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South-Building M-1st Floor South-Building M-2nd Floor

SC.17   Fire Truck Parking Pad
A parking pad for temporary storage, servicing and training is integrated into the 
Master Plan for South Campus for two fi re trucks. The pad should be comprised of 
reinforced concrete providing ample room for maneuverability. 
(approximately 12,000 sf)

SC.18   Parking Expansion
Student and faculty parking expansion and supporting stormwater infrastructure 
to accommodate growth and existing operations is provided in the 5-Year Campus 
Master Plan. (approximately 100 spaces)

SC.19   Building M1 Renovation (fi rst and second fl oor)
With the high demand of the Wilson Center for the Arts, refreshing and updating the 
fi rst and second fl oors of the building would support the campus, community functions 
and conference needs to further engage in fundraising and programming needs. 
(approximately 49,000 sf)
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REMODEL BUILDING T  (See discussion on previous page SC.1)
2,000 SF

REMODEL BUILDING U  (See discussion on previous page SC.2)
6,200 SF

Additional 5-Year Master Plan Considerations
Current analysis and preliminary design studies are underway to support the incorporation of a charter school on the College’s property at South Campus. Generally, the process 
has included preparing for accommodations for approximately fi ve to eight acres to include dedicated parking, circulation, and the charter school structure. In part, the Master 
Plan process has focused on properly locating the charter school in a location that mutually benefi ts FSCJ and the proposed facility. 
Wetland impacts for accommodating the Athletics and Sports Facilities are a primary consideration based on time and cost. A comprehensive analysis and strategy to implement 
required impacts should be a part of pending implementation processes. This work should focus on articulating the location and extent of existing wetland systems, identifi cation 
of the best impact mitigation strategy and relevant budgeting.
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South Campus Main Entrance
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Military and Veterans Service Center

Military and Veterans Service Center Outdoor Activity SpaceView to the Military and Veterans Service Center
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South Campus | Legacy Master Plan
For South Campus, the vision for potential expansion through the Legacy Master 
Plan contemplates an exciting future that embraces the existing context, potential 
public/private partnerships, and the rethinking of the campus core. In particular, the 
existing lake is a primary element of the campus long term by providing an interface 
for pedestrians and future expansion. The northern edge of the lake is envisioned to 
allow for selective adjacencies of architectural improvements, landscape features and 
iconic pedestrian connections. The lake’s signifi cance will be maintained as a primary 
identifi er of the campus in the 5-Year Master Plan and continue to play a major role in 
South Campus' identity in the future. Key elements proposed in the Legacy Master Plan 
include:

  Expansion of the Wilson Center along with relevant additions to parking and 
stormwater infrastructure.

  New campus core to the east of Building B and D. A proposed new quadrangle 
fl anked by future academic buildings and a student center are the primary 
framework articulating a future campus that is contextual and consistent with 
the college experience.

  The Lakefront Promenade and Amphitheater – A robust and visionary series 
of improvements along the edge of the existing lake take advantage of views 
into the campus as well as form vantages points within the core. Boardwalks, 
gathering spaces, walkways and an outdoor performance venue will work 
together to create a one of kind experience.

  Preservation of the Beach Boulevard fronting parcels is a key tenet of the 
Master Plan for South Campus. Recognizing the value of this asset is the 
primary factor driving the preservation of these properties. An analysis that 
further articulates the potential use and value of this frontage is a worthwhile 
future operation and successful outcome of the fi ndings of the Legacy Master 
Plan.

  General expansion of the Fire Academy along with a boardwalk connection 
between the P Building (EMS Training Center) is integrated into the Legacy 
Master Plan.
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Betty P. Cook Nassau Center (Nassau Center)
5-Year Master Plan
The Conceptual Diagramming referenced in Analysis and Findings section of this 
document defi nes a measured approach to expansion predicated on growth within the 
Nassau County Area. Identifi ed as one of the fastest growing counties in Florida (7th 
in the state per the Florida Bureau of Economic and Business Research), balancing 
the 5-Year Plan with the timing of deployment with the Legacy Plan will be a critical 
factor. Based on current needs, enrollment and master planning process the projects 
articulated in the 5-Year Master Plan are as follows:

NS.1   Building AB Renovation
Incorporating basic upgrades to create a consistent and modernized student services 
experience (the Answer Center) at Nassau Center is contemplated in the early stages 
of the 5-Year Master Plan. (approximately 1,000 sf)

NS.2   New Multipurpose Building
Acknowledging the needs to potentially construct or fund a new classroom/offi ce and 
student life building within the 5-Year period due to potential growth in Nassau County 
is an appropriate consideration. At a minimum, identifying the most appropriate and 
effi cient location for these improvements sets the trajectory for growth. The proposed 
building and its location embrace the campus context, respecting nature and the 
existing lakes and tree cover (approximately 40,000 sf).

Additional 5-Year Master Plan Considerations
The Commercial Vehicle Driving Center is in permitting and design and is envisioned 
to embrace the themes and campus DNA associated with Nassau Center. To reiterate 
those themes, the notion of environmental sensitivity, incorporating the existing 
landscape and respecting the Outdoor Education Center (OEC) are central to the 
Nassau Center’s identity.
Connectivity to the adjacent development underway (Liberty Cove) is provided to 
reduce cut through traffi c while embracing the benefi ts of interconnectivity.
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Betty P. Cook Nassau Center (Nassau Center)
Legacy Master Plan
The Legacy Master Plan embraces the themes and identity associated with the 
Nassau Center through careful placement of future expansion. Wetlands, existing 
lakes and ponds, proposed pedestrian connectivity, building scale and open space 
create a walkable campus that promotes a contextually environmental ethos while 
acknowledging the needs for expansion.
The campus core is intended to be a lakeside experience that is walkable, 
interconnected and embraces the benefi cial signifi cance of the OEC. Future fl exible 
expansion is contemplated to the southeast with a proposed corporate retreat center 
shown in relation to the OEC.
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Deerwood Center | 5-Year Master Plan
The existing confi guration, architectural improvements and context coalesce to 
create a unique setting for Deerwood Center. Deerwood Center is a former two-
story mall that was converted to operate as the southernmost asset within the FSCJ 
portfolio. It functions and feels like no other campus within the enterprise. Among the 
many strategies related to the Master Plan for Deerwood Center, one of the primary 
approaches was to create a contextually sensitive solution that embraces, to the 
extent possible, the notion of a traditional campus. Additionally, the Master Plan seeks 
to create a recognizable consistency within the enterprise. The projects identifi ed in 
the 5-Year Master Plan for Deerwood Center include:

DW.1   Building D Renovation
The renovations for D Building consist of minor modifi cations to create 
a consistent and modernized student services experience (the Answer Center). 
These improvements include furnishings, the addition of a self-service 
center/kiosk(s) and branding elements. (approximately 1,500 sf)

DW.2   New Campus Arrival
Adjacent to Old Baymeadows Road to the south of Buildings A and C a new campus 
plaza and open space is contemplated by converting a portion of the southern parking 
lot to a pedestrian space. Additional improvements include areas for outdoor seating, 
food truck space, event lawn, covered lounge areas and an iconic architectural canopy 
at the southern entrance. These improvements are contemplated to create a new 
entrance experience and support the campus community and the adjacent conference 
space.

DW.3   Renovation of the Library Learning Center (LLC)
Includes modifi cation of the LLC to serve as a medical centric learning space while 
maintaining tutoring and related learning modules. (approximately 3,000 sf)

Additional 5-Year Master Plan Considerations
Maintaining the current momentum associated with expansion of partnerships with the 
University of North Florida and potential third parties should be continued to advance 
the goal of Deerwood Center operating as a medical hub. 
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Deerwood Center | Legacy Master Plan
The Legacy Master Plan for Deerwood Center considers the continuation of current 
operations and the advancement of targeted health care partnerships. Specifi c 
improvements include expansion of horizontal infrastructure, exterior pedestrian 
connectivity and upgrades to the primary entrance to the northwest. 
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Cecil Center North | 5-Year Master Plan
The 5-Year Master Plan for Cecil Center North remains 
consistent with the conceptual diagrams completed during 
prior processes with a few additions. The additional needs were 
derived during subsequent discussions following the creation 
of the conceptual plans and focus on student services. The 
following projects summarize improvements contemplated in 
the 5-Year Master Plan:

CC.1 , CC.2 and CC.3   
Continuing Workforce Education (CWE) Building
The architectural improvements are part of the 5-Year Campus 
Master Plan to address need in terms of space and geography 
for Continuing Workforce Education. Cecil Center North is 
situated in a location to support the needs of students seeking 
education to support workforce-oriented education such as 
logistics, auto technology, construction and manufacturing. In 
addition to this programming, incorporating a lounge and food 
service venue satisfi es needs for that are not existent at Nassau 
Center. Parking expansion, extending vehicular road networks, 
an architectural canopy connecting with Building A and related 
infrastructure for these improvements are part of CC.1. 
(approximately 55,000 sf and 200  parking spaces)

CC.4  Building A Remodel
Remodeling the western wing of Building A to maintain general 
functions of the LLC while incorporating a new entrance and the 
student services center (the Answer Center) is the purpose of 
the remodel. Maintaining study and collaboration space should 
be integrated into the remodel as well as a potential connection 
to the CWE building for easy access to the future food service 
improvements should be considered. (approximately 2,000 sf)

Additional 5-Year Master Plan Considerations 
There is a need to continue and advance discussions with the 
City of Jacksonville to defi ne access opportunities to the west 
side of the Cecil Center North. The goal to obtain signalized 
access connection from Normandy Boulevard is the primary 
reason for maintaining this dialogue.
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Cecil Center North | Legacy Master Plan
Like Nassau Center, Cecil Center North’s Legacy Master Plan considers robust growth 
in the future. The Legacy Master Plan is intended to provide a framework for that 
growth while maintaining the integrity of what is in place on campus and looking 
forward to an identity that embraces the potential of being a bona fi de campus in the 
future.
Utilizing the existing architectural/programming improvements, the charter school 
(under construction) and the vehicular circulation as a viable structure, the Legacy 
Master Plan contemplates a walkable campus characterized by a large quadrangle 
and central pedestrian spine (the Campus Linear Park). Lakes, campus entrances, 
open spaces and architectural improvements work together to create a strong campus 
framework that embraces a viable long-term strategy for success.
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Cecil Center South | Legacy Master Plan
While a detailed master plan for Cecil Center South was not prepared due 
to lack of space and expansion capability. The nexus between Cecil Center 
North and South should be embraced and considered. The use of student 
services and student life improvements should be shared where possible 
between the locations. Additionally, any relevant courses that can be 
provided to students at Cecil Center South, such as general education and 
AA completion requirements, should be considered as an opportunity for 
the campus community at Cecil Center North.
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F
20,000

36,000
9,000

50,000
160

30,000
10,310
35,000
2,500

SF $275.00 $6,600,000.00
103,000 SF $400.00 $49,440,000.00

$540,000.00
$1,800,000.00

26,000 SF $45.50 $1,404,000.00
10,000 SF $325.00 $3,900,000.00

$300,000.00
$780,000.00
$450,000.00

36,000 SF

SF $18.00
SF $5.00

Spaces $2,500.00
SF $500.00

SF $375.00
SF $375.00
SF $25.00
SF $45.00

$777,600.00
$54,000.00

$480,000.00
$30,000,000.00

$720,000.00

$13,500,000.00
$4,639,500.00
$1,050,000.00

$135,000.00

6,600 SF $375.00 $2,970,000.00 $2,970,000.00
13,320 SF $300.00 $4,795,200.00
2,965 SF $300.00 $1,067,400.00

10,350 SF $300.00 $3,726,000.00
11,300 SF $375.00 $5,085,000.00

$375.00 $16,200,000.00

$6,600,000.00
$49,440,000.00

$540,000.00
$1,800,000.00

DOWNTOWN CAMPUS SUBTOTAL $81,414,000.00

$51,356,100.00

$17,643,600.00 $2,970,000.00

$0.00

$58,380,000.00

TotalYR 3 YR 4 YR 5 Quantity Units Unit Cost Year 1 FundingDOWNTOWN CAMPUS YR 1 YR 2

NORTH CAMPUS

KENT CAMPUS

Storage Facility
Building A (Remodel)
Adjacent Outdoor Courtyard and Childcare Support
Architectural Entry Feature and Entrance
Legacy Walk
ATC (Remodel) Workforce Orientation to STEM
Reconfigure Parking Lots 4,5, & 6
Internal "Urban" Street Improvements
Secondary Entrance Renovation
Building B (Remodel)

New Campus Entry
Remove Egress at North Capper Road
New Iconic Campus Arrival
Criminal Justice Center (CJC) Expansion
CJC Parking Expansion
Building E (Remodel)
Nursing Labs - Building B and C (Remodel)
Legacy Walk and Quadrangle
Paved Fitness Trail

DC.1
DC.2
DC.3
DC.4
DC.5
DC.6
DC.7
DC.8
DC.9
DC.10

NC.1
NC.2
NC.3
NC.4
NC.5
NC.6
NC.7
NC.8
NC.9

Building A (Remodel)
Building B (Remodel)
Building F (Remodel)-1st Floor
Building F (Remodel)-2nd Floor
Building F (Remodel)-1st Floor Auditorium

KC.1
KC.2
KC.3
KC.4
KC.5

NORTH CAMPUS SUBTOTAL

KENT CAMPUS SUBTOTAL

PRJ. ID 5 Year Master Plan Summary Opinion of Probable CostProject Descriptions

$594,000.00
$959,040.00
$213,480.00
$745,200.00

$1,017,000.00

$1,320,000.00
$9,888,000.00

$108,000.00
$360,000.00
$280,800.00
$780,000.00
$60,000.00

$156,000.00
$90,000.00

$3,240,000.00

$155,520.00
$10,800.00

$144,000.00
$6,000,000.00

$96,000.00
$2,700,000.00

$927,900.00
$210,000.00
$27,000.00

$3,528,720.00

$10,271,220.00

$16,282,800.00

20% Contingency

Collegewide Project Implementation Sequence and Cost (5-Year Plan)
The table below articulates conceptual level implementation processes for the 5-year plan. The process is defi ned by three operations; funding, procurement/design and 
construction. Funding anticipates the processes associated with coordinating resources from the State of Florida and work by the Foundation. Procurement and Design correlates 
to the conceptual time allotment for acquiring and completing due diligence and related design work. Construction timeframes are associated with commencement of the bidding 
process not the duration of implementation. In addition to the expenditures estimated to implement the 5-year plan, an on-going annual deferred maintenance budget equating to 
$2.50/SF based on overall building area should be integrated into the “facilities budget.” The estimated annual overall deferred maintenance budget is $7,457,500.00 for general 
improvements, roof repair/replacement and parking lot rehabilitation. For all fi gures shown, an annual infl ation escalator of 1.5% of grand total costs should be considered.

LEGEND
FUNDING PROCUREMENT/DESIGN CONSTRUCTION

NOTE: Wetland Mitigation Cost for Related Impacts are Not Included
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5 Year Master Plan Summary Opinion of Probable Cost

2,900 SF $375.00 $1,305,000.00
6,220

15,000

SF

SF

$500.00 $3,732,000.00
$3,600,000.00
$9,000,000.00

50,000

$500.00
$7,200,000.00

8,500
31,200

SF
SF
SF

$350.00
$60.00
$5.00

$420,000.00
$21,000,000.00

$612,000.00
$156,000.00

2,600
15,240

125
8,500
2,800
2,800

12,000
100

SF
SF

Spaces
SF
SF
SF

SF
Spaces

$185.00
$500.00

$2,500.00
$275.00
$200.00
$200.00

$10.00
$2,500.00

$577,200.00
$9,144,000.00

$375,000.00
$2,805,000.00

$672,000.00
$672,000.00
$150,000.00
$120,000.00
$300,000.00

48,000 SF $300.00 $17,280,000.00

1,000
40,000

SF
SF

$300.00
$525.00

$360,000.00
$25,200,000.00

$1.305,000.00
$3,732,000.00

$150,000.00

$17,280,000.00

$672,000.00
$672,000.00

$2,805,000.00

55,000
200

20,000
2,000

SF
Spaces

SF
SF

$500.00
$2,500.00

$18.00
$300.00

$33,000,000.00
$600,000.00
$432,000.00
$720,000.00

$432,000.00
$600,000.00

$33,000,000.00

1,500

3,000

SF

SF

$300.00

$300.00

$540,000.00
$2,640,000.00
$1,080,000.00

SOUTH CAMPUS SUBTOTAL $79,120,200.00

$25,560,000.00

$34,752,000.00

$292,105,900.00
$14,705,295.00

$308,811,195.00

$121,998,000.00
$6,099,900.00

$128,097,900.00

$34,032,000.00

$0.00

$26,616,000.00

TotalQuantity Units Unit Cost Year 1 Funding

NASSAU CENTER SUBTOTAL

$4,260,000.00 $0.00  CENTER SUBTOTAL

CECIL CENTER SUBTOTAL

MASTER PLAN SUBTOTAL
5% SOFT COST ALLOWANCE

MASTER PLAN COLLEGEWIDE GRAND TOTAL

YR 1 YR 2 YR 3 YR 4 YR 5

Project DescriptionsPRJ. ID
SOUTH CAMPUS

NASSAU CENTER
Building AB (Renovation)
New Multi-Purpose Building

NS.1
NS.2

Building D (Renovation)
Campus Entry Plaza
Library Learning Center Renovation

DW.1
DW.2
DW.3

Building T (Remodel)
Building U (Remodel)
Campus Entrance and Sequence
Athletics Center
Athletics Facilities
Outdoor Lounge/Game Space
New Residential Hall
Trail
Bus Drop West of the Wilson Center
Covered Walkway
EMS Expansion
EMS Parking Expansion
Fire Academy Storage
Fire Academy Burn Tower-New
Fire Academy Burn Tower-Remodel
Fire Academy Outdoor Gathering Space
Fire Academy - Fire Truck Parking
Fire Academy - Parking Expansion
Building M1 Wilson Center (Renovation)

SC.1
SC.2
SC.3
SC.4
SC.5
SC.6
SC.7
SC.8
SC.9
SC.10
SC.11
SC.12
SC.13
SC.14
SC.15
SC.16
SC.17
SC.18
SC.19

CECIL CENTER NORTH
Continuing Workforce Education Center
Parking Lot Expansion
Road Extension
Building A (Remodel)

CC.1
CC.2
CC.3
CC.4

DEERWOOD CENTER

$261,000.00
$746,400.00

$30,000.00
$134,400.00
$134,400.00

$3,456,000.00
$60,000.00

$5,040,000.00
$72,000.00

$528,000.00
$216,000.00

$108,000.00

$24,000.00

$561,000.00

$84,000.00
$1,440,000.00
$1,800,000.00

$720,000.00

$115,440.00
$31,200.00

$75,000.00
$1,828,800.00

$122,400.00
$4,200,000.00

$86,400.00
$144,000.00

$120,000.00
$6,600,000.00

$58,821,180.00

$6,950,400.00

$5,112,000.00

$15,824,040.00

20% Contigency

$852,000.00
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Appendices



138 A p p e n d i c e s F l o r i d a  S t a t e  C o l l e g e  a t  J a c k s o n v i l l e  │ C o l l e g e w i d e  M a s t e r  P l a n

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

1 DOWNTOWN CAMPUS

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

Space Use Category

0

200,000150,00050,000 100,000

12,012

7,423

14,792

12,234
9,870

8,897

46,460

10,887

2,323

14,449

6,669

4,484

4,484

4,484

53,697
-41,685

16,089

83,383

82,016

163,039

12,866

3,971

0

33,613

2,837

8,118

598

-68,591

-8,666

2,364

-116,579

14,449

-1,648

-26,944

3,886

-3,634

-73,119

-1,979

1,647

2 NORTH CAMPUS

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses

0

200,000150,00050,000 100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

14,190

894

26,880

14,452
6,015

10,511

56,416

12,662

2,821

15,255

7,153

5,241

5,241

5,241

35,027
-20,837

9,430

66,168

53,523

116,640

17,758

4,030

19,166

18,529

2,026

11,188

1,299

-39,288

-8,536

8,437

-60,224

-3,911

-1,209

-11,376

3,942

-5,947

-43,012

-5,096

3,215

Appendix 1 - Generalized Space Projection Data (Legacy Plan)
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0

100,00075,00025,000 50,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

6,502

1,564

318

6,623
9,525

4,816

15,007

6,398

750

12,408

5,445

2,241

2,241

2,241

39,204
-32,702

19,938

10,570

43,129

79,237

17,070

4,248

2,161

33,237

1,783

-4,659

912

-10,252

-18,374

-2,902

-64,230

10,247

-3,498

-27,792

1,329

-4,745

-38,313

-10,672

458

3 KENT CAMPUS

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

Space Use Category

0

200,000150,00050,000 100,000

12,257

2,490

4,613

12,484
14,354

9,079

31,844

11,087

14,540

6,724

3,743

3,743

3,743

58,519
-46,262

55,134

32,817

56,050

160,824

25,241

25,133

58,779

1,468

20,744

0

-28,204

-52,644

-1,870

-128,980

-10,593

1,592
4,386
-2,794

-52,055

3,743

-17,001

-46,971

-14,154

2,275

4 SOUTH CAMPUS

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses
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0

32,00024,0008,000 16,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

2,253

766

1,511

2,295
159

1,669

6,825

9,540

2,936
4,293

-1,357

341

4,501

1,291

1,291

1,291

14,309
-12,056

1,615

14,122

9,921

30,205

0

801

8,968

0

3,935

630

-12,611

-849

2,136

-23,380

-460

-4,467

661

-2,644

-8,252

9,540

1,291

6 BETTY P. COOK NASSAU CENTER

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

0

300,000 400,000 500,000200,000100,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

101,516

110,801

167,403

103,396
3,269

75,197

483,116

83,817

24,156

42,598

26,559

36,772

36,772

36,772

21,429
80,087

11,703

4,230

45,500

40,631

18,953

7,120

0

20,133

2,433

4,767

0

163,173

99,098

100,127

442,485

42,598

17,036

6,426

36,772

32,005

29,697

64,864

34,339

Space Use Category

7 DEERWOOD CENTER

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses
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0

60,00045,00015,000 30,000Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

2,594

96

7,078

2,643
1,081

1,922

12,411

3,214

621

5,961

4,577

1,435

1,435

1,435

18,577
-15,983

5,625

26,909

12,475

52,192

5,645

864

0

5,457

0

1,500

0

-19,831

-5,529

1,562

-39,781

5,961

-243

-880

1,435

-65

-10,553

-2,431

1,435

8  CECIL CENTER

20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses

 Facilities Required  Existing Facilities (Planning Baseline) 2021 
 Facilities Defi cit (Needed)  Facilities Surplus

Space Use Category

Classrooms/Comp Labs

Vocational Labs

Non-Vocational Labs

Other Coded Lab Space

Instruction and Research

Offices

Study

Athletic/Recreation

Special Use

General and Campus Use

Support

Central Storage

Vehicular Storage

COLLEGEWIDE

0

200,000

400,000

600,000

800,000

1,000,000

2,000,000

3,000,000

1,200,000

1,400,000

1,600,000

1,800,000

2,200,000

2,400,000

2,600,000

2,800,000

151,324

124,035

222,594

154,126
44,273

112,092

652,079

131,001

32,604

114,751

61,627

55,208

55,208

55,208

240,762
-89,438

119,534

238,199

348,831

642,768

101,826

26,468

46,460

181,911

12,452

104,706

-15,605

4,501

109,853

9,311

68,291

6,136

-120,284

-49,498

3,439
51,769

1,765,007
2,836,060

-1,071,053

-236,739

29,175

42,756

ALL CAMPUSES 

Collegewide 20 Year Plan 2042-2043
20 Year Facilities’ Requirements, Defi cits and Surpluses
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FSCJ Collegewide Pavement Study – Master Plan Update 2022
As part of the master plan for 2022, Prosser performed site visits in September 
and October, 2022 to all of the FSCJ locations to review the current condition of the 
parking lot pavement in comparison to the Collegewide Pavement Study completed 
by Hanson dated July 3, 2013. The purpose of our review was to perform a cursory 
review of the pavement conditions and establish if the “order of priority” from 
the previous study should be changed or if any of the work had been completed 
as recommended. It shall be noted that our review was not intended to provide 
a comprehensive update, but simple a high-level review from a master planning 
perspective. In the event FSCJ intends to move forward with pavement repairs on 
any of the parking lots, we recommend a formal condition assessment and pavement 
rehabilitation plan and specifi cations be developed for each parking lot where 
repair, sealcoating or resurfacing is to occur. We have also added a summary of 
the condition of the South Campus as it was not contemplated in the July 3, 2013 
Hanson report. Below please fi nd updates for each campus in the same order as 
the 2013 Study

Downtown Campus
Lot 8 (North Lot per Hanson Report)and Lot 7 (East Lot 
per Hanson Report) have been completed per the 2013 
study. As such, we recommend moving these lots to 
the bottom of the priority list. Lot 10 (B-Center Lot per 
Hanson Report) is approaching the sealcoat life cycle and 
all items remain to be completed.  

North Campus
Lot 8 (A-West Lot per Hanson Report) has visible damage 
now that was not noted in 2013. The parking lot has 
curb and pavement uplift due to tree roots around the 
landscape islands that could cause trip hazards. This 
parking lot is used by CJC pavement repairs in these 
areas are recommended as a priority.

Kent Campus

No apparent repairs were observed to have been 
completed on the Kent Campus since the 2013 study. 
As such, the pavement has aged another 10 years and is 
beginning to show additional signs of deterioration. The 
priority per the Hanson Report order remains consistent 
but recommend that repairs be performed on those lots 
that receive the most usage fi rst.

South Campus
The parking lots on the South campus appear in relatively 
good condition and appear to have been repaired/replaced in 
the last 10 years. One particular location to address is the 
Fire Training facility. The Fire Training facility has signifi cant 
cracking, asphalt displacement and crumbling asphalt.These 
repairs should be placed as a high priority given the truck 
traffi c that this facility receives.

Betty P. Cook Nassau Center
It is apparent that since the study in 2013, numerous minor 
repairs for potholes, cracks, etc. have been made throughout 
this campus. It is our recommendation that priority remain 
as dictated by the Hanson Report for those parking lots that 
receive the most usage upgrades should be prioritized for 
repairs, sealcoating and restriping.

Deerwood Center 
South Lot and East Lot have been completed per the 2013 
study. Based upon pavement condition observed, we 
recommend moving the West Lot to priority #1 and Northeast 
Lot to priority #2. While the Northeast Lot appears to be in 
worse condition than the West Lot, it is our understanding 
that the West Lot is more heavily used, and it should be 
prioritized according to use.

Cecil Center North
The parking lots on this campus remain in good condition. 
It is recommended that minor crack sealing and sealcoating 
be performed in the near future to extend the life of the 
pavement. It shall be noted that at the southeast corner of 
the CVD training pad, water is continuously ponding on the 
asphalt. This may result in the quicker degradation of the 
asphalt and recommend resolving this issue while any other 
repairs are made to the lot.

Cecil Center South
North lot appears to have been resurfaced per the 2013 study. Recommend keeping 
priority in the same order for Center and South lots and moving the North Lot to last 
priority since it has been completed.

Appendix 2 - Pavement Conditions Assessment
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The roof assessment was based on the roof review report provided by FSCJ on July 21, 2022, and with limited knowledge of each building’s current roof system and 
its history of repair and/or replacement. 
The design team reviewed and analyzed the provided FSCJ roof report and offered recommendations that are based on the analysis. 
The current roofi ng systems are to be replaced and/or overlayed with a similar roofi ng material assuming that all roof substrates are acceptable and do not require 
replacement prior to re-roofi ng. 
The provided estimated costs of the re-roofi ng refl ects the pricing for the re-cover installation of the existing assembly with compatible materials and all 
accessories but does not refl ect full tear-off demolition cost.
An alternate roof re-cover other than the existing roof system material may be an option depending on the existing roof assembly and whether or not if it has been 
previously re-covered.
Since the reported date of re-roof in the FSCJ roof report does not clarify if an overlay or re-cover of the original construction roof assembly has occurred, or if 
the re-cover has occurred and two-systems are present, a full demolition tear-off and in-depth evaluation of the substrate should be anticipated, and an additional 
demolition tear-off cost will need to be accounted for.
The re-roof costs per square foot are based on the 2022 market estimates and may not fully refl ect the current and full cost of each roof to be replaced, due to 
the current market condition and material lead time. To achieve a more accurate cost estimation, an in-fi eld inspection of each roof is recommended prior to 
replacement.

Appendix 3 - Roof Assessment Summary
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CCampus Building
FACILI
TY #

SQ FT
YEAR OF 

CONSTRUCTION
YEAR OF RE-ROOF

20+ YEAR REROOF 
NEEDED

TYPE COST PER SQ/FT TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES
RECOMMENDED RE-ROOF 

OPTION

04 South Cont. 01 & 02 123 18708 1979 1979 1999 MODBIT 16  $                299,328.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown A 306 88460 1979 2002 2022 MODBIT 16  $             1,415,360.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North A 201 37361 1971 1971 1991 MODBIT 16  $                597,776.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil A 801 11819 2008 N/A 2028 METAL 26  $                307,294.00 Metal Roof
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

03 Kent A 501 16891 1980 2015 2035 MODBIT 16  $                270,256.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South A 101 6750 1971 2005 2025 MODBIT 16  $                108,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

06 Nassau AB 29 30058 2000 N/A 2020 METAL 26  $                781,508.00 
Nassau Center is mainly metal 

roofing construction
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

10 AO AO 101 20448 1982 2016 2036 MODBIT 16  $                327,168.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

11 Main St ASF 11 23098 1982 1998 2018 MODBIT 16  $                369,568.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown B 307 40952 1979 2006 2026 MODBIT 16  $                655,232.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent B 502 32870 1980 2015 2035 MODBIT 16  $                525,920.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South B 102 6750 1971 2005 2025 MODBIT 16  $                108,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North B 202 6350 1971 1999 2019 MODBIT 16  $                101,600.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent C 503 40982 1980 2015 2035 MODBIT 16  $                655,712.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown C 308 33563 1979 2007 2027 MODBIT 16  $                537,008.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North C 207 19117 1979 1999 2019 MODBIT 16  $                305,872.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South C 103 6750 1971 2005 2025 MODBIT 16  $                108,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

07 Deerwood Classroom 701 14384 1983 2018 2038 MODBIT 16  $                230,144.00 
Lower Roof - Completed Roof 

Recovery 2018 Upper roof 
2008 reroof

1. 2022 AERIAL INDICATES SINGLE-PLY MEMBRANE 
OVERLAY AT LOWER ROOF. UPPER ROOF INDICATES 

ASPHALT

MOD-BIT OVERLAY

02 North D 203 45527 1971 1997 2017 MODBIT 16  $                728,432.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown D 309 17783 1979 2006 2026 MODBIT 16  $                284,528.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent D 504 12284 1980 2015 2035 MODBIT 16  $                196,544.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South D 104 6750 1971 2005 2025 MODBIT 16  $                108,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent E 505 32833 1980 2014 2034 MODBIT 16  $                525,328.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North E 213 24400 1990 2013 2033
SINGLE-PLY 
MEMBRANE

14  $                341,600.00 
1. 2022 AERIAL INDICATES SINGLE-PLY MEMBRANE

 2. RE-COVER STATUS UNKNOWN
SINGLE-PLY RE-COVER

04 South E 105 2639 1971 2005 2025 MODBIT 16  $                   42,224.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown E 310 1979 1979 1999 UNKNOWN  $                                  -   Guard House BUILING LOCATION/SIZE UNKNOWN

03 Kent F 506 31853 1980 2015 2035 MODBIT 16  $                509,648.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North F 215 16637 1995 2016 2036
METAL ROOF & 

MODBIT
16  $                266,192.00 

1. 2022 AERIAL INDICATES CURVED METAL ROOF AT 
NORTH BLDG AND SOUTH COVERED WALKWAY. MAIN 

BUILDING ASPHALT

METAL ROOF RE-COVER & MOD-BIT 
OVERLAY

04 South F 106 2639 1971 2005 2025 MODBIT 16  $                   42,224.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

06 Nassau FAC 1 1 2090 1974 1974 1994 METAL 26  $                   54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 10 10 431 1974 1974 1994 METAL 26  $                   11,206.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 11 11 787 1974 1974 1994 METAL 26  $                   20,462.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 12 12 1620 1993 1993 2013 METAL 26  $                   42,120.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 13 13 1620 1974 1974 1994 METAL 26  $                   42,120.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION

Source: Data Provided by Haskell
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CCampus Building
FACILI
TY #

SQ FT
YEAR OF 

CONSTRUCTION
YEAR OF RE-ROOF

20+ YEAR REROOF 
NEEDED

TYPE COST PER SQ/FT TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES
RECOMMENDED RE-ROOF 

OPTION

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION

Source: Data Provided by Haskell

06 Nassau FAC 16 16 METAL 26  $                                  -   BUILING LOCATION/SIZE UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 2 2 1374 1974 1974 1994 METAL 26  $                   35,724.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 28 28 900 1996 1996 2016 METAL 26  $                   23,400.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 3 3 924 1974 1974 1994 METAL 26  $                   24,024.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 4 4 360 1974 1974 1994 METAL 26  $                     9,360.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 5 5 2090 1974 1974 1994 METAL 26  $                   54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 6 6 2090 1974 1974 1994 METAL 26  $                   54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 7 7 2090 1974 1974 1994 METAL 26  $                   54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 8 8 2090 1974 1974 1994 METAL 26  $                   54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 9 9 2004 1974 1974 1994 METAL 26  $                   52,104.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

04 South G 107 64244 1971 2000 2020 MODBIT 16  $             1,027,904.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil G 10 7158 2011 2013 2033 METAL 26  $                186,108.00 
Metal Roof & Insulation with 

Metal Deck
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

03 Kent G 210 2200 2001 N/A 2021 26  $                   57,200.00 Parking Garage
1. 2022 AERIAL INDICATES METAL ROOF AT 

STAIRWELLS
2 RE COVER STATUS UNKNOWN

METAL ROOF RE-COVER

08 Cecil H 14 27585 2001 2007 2027 MODBIT 16  $                441,360.00 BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

04 South H 108 7101 1971 2002 2022 MODBIT 16  $                113,616.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South H0 134 1990 1990 2010 MODBIT 16  $                                  -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

11 Main St HAZ MAT 36 230 1996 2000 2020 MODBIT 16  $                     3,680.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South I 109 2000 1971 1971 1991 MODBIT 16  $                   32,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil J 9 12558 2009 N/A 2029 METAL 26  $                326,508.00 METAL ROOF RE-COVER

04 South J 110 2000 1971 2004 2024 MODBIT 16  $                   32,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil K 8 17603 2001 N/A 2021 METAL 26  $                457,678.00 BUILING LOCATION/SIZE UNKNOWN METAL ROOF RE-COVER

02 North K 204 4888 1971 1971 1991 MODBIT 16  $                   78,208.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North L 212 1500 1975 1975 1995 MODBIT 16  $                   24,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South L 112 500 1971 1971 1991 MODBIT 16  $                     8,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil L 905 2011 N/A 2031  $                                  -   BUILING LOCATION/SIZE UNKNOWN

04 South M1 132 44445 1996 2014 2034 MODBIT 16  $                711,120.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South M2 132 32000 1997 2012 2032 MODBIT 16  $                512,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South M3 132 18203 1997 2014 2034 MODBIT 16  $                291,248.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South M4 132 8000 1997 2014 2034 MODBIT 16  $                128,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

11 Main St MSB 940 4257 1921 2020 2040 MODBIT 16  $                   68,112.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South N 118 13484 1977 2016 2036 MODBIT 16  $                215,744.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North N 208 4768 1983 2012 2032 MODBIT 16  $                   76,288.00 
1. 2022 AERIAL INDICATES SINGLE-PLY MEMBRANE

 2. RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent O 507 1980 1980 2000 MODBIT  $                                  -   Guard House BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

02 North O1 220 221 1993 1993 2013
ASPHALT 
SHINGLE

5  $                     1,105.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South O1 113 1972 1972 1992 MODBIT 16  $                                  -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

02 North O2 221 220 1993 1993 2013
ASPHALT 
SHINGLE

5  $                     1,100.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE
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CCampus Building
FACILI
TY #

SQ FT
YEAR OF 

CONSTRUCTION
YEAR OF RE-ROOF

20+ YEAR REROOF 
NEEDED

TYPE COST PER SQ/FT TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES
RECOMMENDED RE-ROOF 

OPTION

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION

04 South O2 113 1972 1972 1992 MODBIT 16  $                                  -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

02 North P 227 32592 2000 N/A 2020 MODBIT 16  $                521,472.00 
Criminal Justice-Roof-Recovery 

Plan in Progress
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South P 114 18708 1972 1972 1992 MODBIT 16  $                299,328.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North P1 228 1003 2000 N/A 2020
ASPHALT 
SHINGLE

5  $                     5,015.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

02 North P2 229 1003 2000 N/A 2020
ASPHALT 
SHINGLE

5  $                     5,015.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
 ASPHALT SHINGLE

04 South Cont. P301 116 800 1973 1973 1993 MODBIT 16  $                   12,800.00 Well House approx. 800 sq/ft
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. Q 117 6796 1976 1994 2014 MODBIT 16  $                108,736.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North Q 211 700 1975 1996 2016 MODBIT 16  $                   11,200.00 
1. 2022 AERIAL INDICATES BASEBALL DUGOUT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. R 121 41329 1981 1996 2016 MODBIT 16  $                661,264.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North R 210 700 1983 1996 2016 MODBIT 16  $                   11,200.00 
1. 2022 AERIAL INDICATES BASEBALL DUGOUT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North R1 209 400 1983 1983 2003 MODBIT 16  $                     6,400.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. S 122 4959 1981 1981 2001 MODBIT 16  $                   79,344.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North S 205 1000 1971 1971 1991 MODBIT 16  $                   16,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North S-100 219 1996 1996 2016 MODBIT 16  $                                  -   BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

01 Downtown T 312 139427 2000 N/A 2020 MODBIT 16  $             2,230,832.00 ATC
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

06 Nassau T 30 35495 2007 N/A 2027 METAL 26  $                922,870.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

04 South Cont. T 124 13360 1985 2004 2024 MODBIT 16  $                213,760.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. U 125 38456 1985 2020 2040 MODBIT 16  $                615,296.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown U 311 20246 1980 2004 2024 MODBIT 16  $                323,936.00 
URC - Light Weight & Rig ISO 

on Metal Deck
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North V 217 1996 1996 2016 UNKNOWN 16  $                                  -   BUILING LOCATION/SIZE UNKNOWN

02 North W 216 1996 1996 2016 UNKNOWN 16  $                                  -   BUILING LOCATION/SIZE UNKNOWN

04 South Cont. W1 127 12485 1990 2004 2024
MODBIT & 

METAL
16  $                199,760.00 

1. 2022 AERIAL INDICATES MODBIT & METAL
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER & MODBIT 
OVERLAY

04 South Cont. W2 128 6558 1990 2004 2024
MODBIT & 

METAL
16  $                104,928.00 

1. 2022 AERIAL INDICATES MODBIT & METAL
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER & MODBIT 
OVERLAY

04 South Cont. W3 129 18203 1990 1990 2010
ASPHALT 
SHINGLE

5  $                   91,015.00 Tower
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South Cont. W4 137 6558 1995 1995 2015
ASPHALT 
SHINGLE

5  $                   32,790.00 Burn Building - No Roof

04 South Cont. W5A 131 1200 1990 1990 2010
ASPHALT 
SHINGLE

5  $                     6,000.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South Cont. W5B 138 1995 1995 2015
ASPHALT 
SHINGLE

5  $                                  -   Shingles BUILDING SIZE/LOCATION UNKNOWN ASPHALT SHINGLE

04 South Cont. W5C 139 1200 1995 1995 2015
ASPHALT 
SHINGLE

5  $                     6,000.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South Cont. W6 144 5000 2011 N/A 2031 MODBIT 16  $                   80,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

11 Main St WHSE 35 27723 1997 2017 MODBIT 16  $                443,568.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. Y 133 4458 1992 1992 2012 METAL 26  $                115,908.00 Metal Roofs Typical
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

02 North Y 218 1996 1996 2016 MODBIT 16  $                                  -   BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

223,239,182.00$        
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04 South Cont. 01 & 02 123 18708 1979 1979 1999 MODBIT 16  $              299,328.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North A 201 37361 1971 1971 1991 MODBIT 16  $              597,776.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

06 Nassau AB 29 30058 2000 N/A 2020 METAL 26  $              781,508.00 Nassau Center is mainly metal roofing construction
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

11 Main St ASF 11 23098 1982 1998 2018 MODBIT 16  $              369,568.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North B 202 6350 1971 1999 2019 MODBIT 16  $              101,600.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North C 207 19117 1979 1999 2019 MODBIT 16  $              305,872.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North D 203 45527 1971 1997 2017 MODBIT 16  $              728,432.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

01 Downtown E 310 1979 1979 1999 UNKNOWN  $                                -   Guard House BUILING LOCATION/SIZE UNKNOWN

06 Nassau FAC 1 1 2090 1974 1974 1994 METAL 26  $                 54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 10 10 431 1974 1974 1994 METAL 26  $                 11,206.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 11 11 787 1974 1974 1994 METAL 26  $                 20,462.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 12 12 1620 1993 1993 2013 METAL 26  $                 42,120.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 13 13 1620 1974 1974 1994 METAL 26  $                 42,120.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 14 14 1480 1994 1994 2014 METAL 26  $                 38,480.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 15 15 100 1994 1994 2014 METAL 26  $                   2,600.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 2 2 1374 1974 1974 1994 METAL 26  $                 35,724.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 28 28 900 1996 1996 2016 METAL 26  $                 23,400.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 3 3 924 1974 1974 1994 METAL 26  $                 24,024.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 4 4 360 1974 1974 1994 METAL 26  $                   9,360.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 5 5 2090 1974 1974 1994 METAL 26  $                 54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 6 6 2090 1974 1974 1994 METAL 26  $                 54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 7 7 2090 1974 1974 1994 METAL 26  $                 54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 8 8 2090 1974 1974 1994 METAL 26  $                 54,340.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

06 Nassau FAC 9 9 2004 1974 1974 1994 METAL 26  $                 52,104.00 
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

04 South G 107 64244 1971 2000 2020 MODBIT 16  $           1,027,904.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent G 210 2200 2001 N/A 2021 26  $                 57,200.00 Parking Garage
1. 2022 AERIAL INDICATES METAL ROOF AT 

STAIRWELLS
METAL ROOF RE-COVER

04 South H0 134 1990 1990 2010 MODBIT 16  $                                -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

11 Main St HAZ MAT 36 230 1996 2000 2020 MODBIT 16  $                   3,680.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South I 109 2000 1971 1971 1991 MODBIT 16  $                 32,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North K 204 4888 1971 1971 1991 MODBIT 16  $                 78,208.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

08 Cecil K 8 17603 2001 N/A 2021 METAL 26  $              457,678.00 BUILING LOCATION/SIZE UNKNOWN METAL ROOF RE-COVER

04 South L 112 500 1971 1971 1991 MODBIT 16  $                   8,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North L 212 1500 1975 1975 1995 MODBIT 16  $                 24,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

03 Kent O 507 1980 1980 2000 MODBIT  $                                -   Guard House BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

04 South O1 113 1972 1972 1992 MODBIT 16  $                                -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

02 North O1 220 221 1993 1993 2013 ASPHALT SHINGLE 5  $                   1,105.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South O2 113 1972 1972 1992 MODBIT 16  $                                -   BUILDING SIZE/LOCATION UNKNOWN
MOD-BIT OVERLAY

02 North O2 221 220 1993 1993 2013 ASPHALT SHINGLE 5  $                   1,100.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION
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04 South P 114 18708 1972 1972 1992 MODBIT 16  $              299,328.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North P 227 32592 2000 N/A 2020 MODBIT 16  $              521,472.00 Criminal Justice-Roof-Recovery Plan in Progress
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North P1 228 1003 2000 N/A 2020 ASPHALT SHINGLE 5  $                   5,015.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

02 North P2 229 1003 2000 N/A 2020 ASPHALT SHINGLE 5  $                   5,015.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
 ASPHALT SHINGLE

04 South Cont. P301 116 800 1973 1973 1993 MODBIT 16  $                 12,800.00 Well House approx. 800 sq/ft
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. Q 117 6796 1976 1994 2014 MODBIT 16  $              108,736.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North Q 211 700 1975 1996 2016 MODBIT 16  $                 11,200.00 
1. 2022 AERIAL INDICATES BASEBALL DUGOUT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. R 121 41329 1981 1996 2016 MODBIT 16  $              661,264.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North R 210 700 1983 1996 2016 MODBIT 16  $                 11,200.00 
1. 2022 AERIAL INDICATES BASEBALL DUGOUT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North R1 209 400 1983 1983 2003 MODBIT 16  $                   6,400.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North S 205 1000 1971 1971 1991 MODBIT 16  $                 16,000.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. S 122 4959 1981 1981 2001 MODBIT 16  $                 79,344.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North S-100 219 1996 1996 2016 MODBIT 16  $                                -   BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

01 Downtown T 312 139427 2000 N/A 2020 MODBIT 16  $           2,230,832.00 ATC
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

02 North V 217 1996 1996 2016 UNKNOWN 16  $                                -   BUILING LOCATION/SIZE UNKNOWN

02 North W 216 1996 1996 2016 UNKNOWN 16  $                                -   BUILING LOCATION/SIZE UNKNOWN

04 South Cont. W3 129 18203 1990 1990 2010 ASPHALT SHINGLE 5  $                 91,015.00 Tower
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South Cont. W4 137 6558 1995 1995 2015 ASPHALT SHINGLE 5  $                 32,790.00 Burn Building - No Roof

04 South Cont. W5A 131 1200 1990 1990 2010 ASPHALT SHINGLE 5  $                   6,000.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

04 South Cont. W5B 138 1995 1995 2015 ASPHALT SHINGLE 5  $                                -   Shingles BUILDING SIZE/LOCATION UNKNOWN ASPHALT SHINGLE

04 South Cont. W5C 139 1200 1995 1995 2015 ASPHALT SHINGLE 5  $                   6,000.00 Shingles
1. 2022 AERIAL INDICATES ASPHALT SHINGLE

2.  RE-COVER STATUS UNKNOWN
ASPHALT SHINGLE

11 Main St WHSE 35 27723 1997 2017 MODBIT 16  $              443,568.00 
1. 2022 AERIAL INDICATES ASPHALT

2.  RE-COVER STATUS UNKNOWN
MOD-BIT OVERLAY

04 South Cont. Y 133 4458 1992 1992 2012 METAL 26  $              115,908.00 Metal Roofs Typical
1. 2022 AERIAL INDICATES METAL ROOFING

2.  RE-COVER STATUS UNKNOWN
METAL ROOF RE-COVER

02 North Y 218 1996 1996 2016 MODBIT 16  $                                -   BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

110,112,146.00$        

CCampus Building FACILITY # SQ FT YEAR OF CONSTRUCTION YEAR OF RE-ROOF 20+ YEAR REROOF NEEDED TYPE COST PER SQ/FT TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES RECOMMENDED RE-ROOF OPTION

03 Kent A 501 16891 1980 2015 2035 MODBIT 16  $                270,256.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

10 AO AO 101 20448 1982 2016 2036 MODBIT 16  $                327,168.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

03 Kent B 502 32870 1980 2015 2035 MODBIT 16  $                525,920.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

03 Kent C 503 40982 1980 2015 2035 MODBIT 16  $                655,712.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

07 Deerwood Classroom 701 14384 1983 2018 2038 MODBIT 16  $                230,144.00 Lower Roof - Completed Roof Recovery 2018 Upper roof 2008 reroof

1. 2022 AERIAL INDICATES SINGLE-PLY MEMBRANE OVERLAY AT 
LOWER ROOF. UPPER ROOF INDICATES ASPHALT
 2. RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

03 Kent D 504 12284 1980 2015 2035 MODBIT 16  $                196,544.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

03 Kent E 505 32833 1980 2014 2034 MODBIT 16  $                525,328.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

03 Kent F 506 31853 1980 2015 2035 MODBIT 16  $                509,648.00 15 yr. Roof Recovery
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

02 North F 215 16637 1995 2016 2036 METAL ROOF & MODBIT 16  $                266,192.00 

1. 2022 AERIAL INDICATES CURVED METAL ROOF AT NORTH BLDG 
AND SOUTH COVERED WALKWAY. MAIN BUILDING ASPHALT
2.  RE-COVER STATUS UNKNOWN METAL ROOF RE-COVER & MOD-BIT OVERLAY

04 South M1 132 44445 1996 2014 2034 MODBIT 16  $                711,120.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South M3 132 18203 1997 2014 2034 MODBIT 16  $                291,248.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South M4 132 8000 1997 2014 2034 MODBIT 16  $                128,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

11 Main St MSB 940 4257 1921 2020 2040 MODBIT 16  $                  68,112.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South N 118 13484 1977 2016 2036 MODBIT 16  $                215,744.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South Cont. U 125 38456 1985 2020 2040 MODBIT 16  $                615,296.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

5,536,432.00$            

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION

CCampus Building
FACILITY 

#
SQ FT YEAR OF CONSTRUCTION YEAR OF RE-ROOF

20+ YEAR REROOF 
NEEDED

TYPE COST PER SQ/FT TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES RECOMMENDED RE-ROOF OPTION

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATION
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Campus Building FACILITY # SQ FT YEAR OF CONSTRUCTION YEAR OF RE-ROOF 20+ YEAR REROOF NEEDED TYPE COST PER SQ/FT  TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES RECOMMENDED RE-ROOF OPTION

01 Downtown A 306 88460 1979 2002 2022 MODBIT 16  $       1,415,360.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South A 101 6750 1971 2005 2025 MODBIT 16  $          108,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South B 102 6750 1971 2005 2025 MODBIT 16  $          108,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

01 Downtown B 307 40952 1979 2006 2026 MODBIT 16  $          655,232.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South C 103 6750 1971 2005 2025 MODBIT 16  $          108,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

01 Downtown C 308 33563 1979 2007 2027 MODBIT 16  $          537,008.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South D 104 6750 1971 2005 2025 MODBIT 16  $          108,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

01 Downtown D 309 17783 1979 2006 2026 MODBIT 16  $          284,528.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South E 105 2639 1971 2005 2025 MODBIT 16  $             42,224.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South F 106 2639 1971 2005 2025 MODBIT 16  $             42,224.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South H 108 7101 1971 2002 2022 MODBIT 16  $          113,616.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

08 Cecil H 14 27585 2001 2007 2027 MODBIT 16  $          441,360.00 BUILING LOCATION/SIZE UNKNOWN
MOD-BIT OVERLAY

04 South J 110 2000 1971 2004 2024 MODBIT 16  $             32,000.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South Cont. T 124 13360 1985 2004 2024 MODBIT 16  $          213,760.00 
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

06 Nassau T 30 35495 2007 N/A 2027 METAL 26  $          922,870.00 
1. 2022 AERIAL INDICATES METAL ROOFING
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER

01 Downtown U 311 20246 1980 2004 2024 MODBIT 16  $          323,936.00 URC - Light Weight & Rig ISO on Metal Deck
1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South Cont. W1 127 12485 1990 2004 2024 MODBIT & METAL 16  $          199,760.00 
1. 2022 AERIAL INDICATES MODBIT & METAL
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER & MODBIT OVERLAY

04 South Cont. W2 128 6558 1990 2004 2024 MODBIT & METAL 16  $          104,928.00 
1. 2022 AERIAL INDICATES MODBIT & METAL
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER & MODBIT OVERLAY

55,760,806.00$     

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATIONS 2022-2027

CCampus Building FACILITY # SQ FT
YEAR OF 

CONSTRUCTION
YEAR OF RE-

ROOF

20+ YEAR 
REROOF 
NEEDED

TYPE
COST PER 

SQ/FT
TOTAL COST EXISTING FSCJ NOTES HASKELL NOTES

RECOMMENDED RE-ROOF 
OPTION

08 Cecil A 801 11819 2008 N/A 2028 METAL 26  $         307,294.00 Metal Roof 1. 2022 AERIAL INDICATES METAL 
ROOFING
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER

02 North E 213 24400 1990 2013 2033 SINGLE-PLY 
MEMBRANE

14  $         341,600.00 1. 2022 AERIAL INDICATES SINGLE-
PLY MEMBRANE
 2. RE-COVER STATUS UNKNOWN

SINGLE-PLY RE-COVER

08 Cecil G 10 7158 2011 2013 2033 METAL 26  $         186,108.00 Metal Roof & Insulation with Metal Deck 1. 2022 AERIAL INDICATES METAL 
ROOFING
2.  RE-COVER STATUS UNKNOWN

METAL ROOF RE-COVER

08 Cecil J 9 12558 2009 N/A 2029 METAL 26  $         326,508.00 METAL ROOF RE-COVER
08 Cecil L 905 2011 N/A 2031  $                          -   BUILING LOCATION/SIZE UNKNOWN

04 South M2 132 32000 1997 2012 2032 MODBIT 16  $         512,000.00 1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

02 North N 208 4768 1983 2012 2032 MODBIT 16  $           76,288.00 1. 2022 AERIAL INDICATES SINGLE-
PLY MEMBRANE
 2. RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

04 South 
Cont.

W6 144 5000 2011 N/A 2031 MODBIT 16  $           80,000.00 1. 2022 AERIAL INDICATES ASPHALT
2.  RE-COVER STATUS UNKNOWN

MOD-BIT OVERLAY

1,829,798.00$      

FSCJ CAMPUS-WIDE ROOF RE-COVER RECOMMENDATIONS & COST ESTIMATIONS 2022-2027

Source: Data Provided by Haskell
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RROOFING ASSUMPTIONS  
   1. Estimated cost of re-roof reflects pricing for re-cover of the existing assembly with compatable materials. This does not reflect full tear-off cost.

2. Estimated cost of re-roof assumes all accessory installation (roof accessories, walkpads, sacrificial pads for lightning protection, etc.)
3. Estimated cost assumes substrate is acceptable for re-roof and does not require replacement (LWIC, metal decking, plywood substrate, etc.)

   4. FSCJ reported date of re-roof does not clarify if an overlay (re-cover) of the original construction roof assembly has occurred. 
        If re-cover has occurred and two-systems are present, a full tear-off and in-depth evaluation of the substrate should be anticipated in cost (additional tear-off cost).

5. Tear-off costs should be anticipated for buildings requiring re-roof that having two existing roof systems: Approx. $2-4 sq/ft (typical for up to 2-story buildings. Higher-story buildings can increase cost due to need for 
additional machinery such as cranes).

6. Aerial infrared roof moisture inspection conducted February, 2011 by ICC Thermal Mapping & Surveying, is not reliable as the basis for re-roof determination due to age of survey.
    Recommend scheduling an additional moisture inspection survey.
7. Alternate roof re-cover options other than the existing roof system material may be an option depending on the existing roof assembly and if has been previously re-covered.
8. Shipping and market material escalations should be anticipated to fluctuate at a minimum of a quarterly basis (as much as a 25% fluctuation could be anticipated). Pricing based on 2022 material costs.
Recent market estimates for roofing re-cover types installed per square foot (based on recently received project contracts and/or market research). These prices do not reflect full tear-off cost and/or substrate 
replacement:
1. Standing Seam Metal Roof: $24-26 sq/ft
2. LWIC (R-30), 60 Mil PVC: $22-24 sq/ft
3. ModBit Asphalt 2-Ply: $14-16 sq/ft
4. Corrugated Metal Roof: $14-16 sq/ft
5. TPO/PVC Single-Ply Membrane: $10-14 sq/ft
6. Silicone Roof Coating: $8-10 sq/ft 

Source: Data Provided by Haskell
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The Military and Veterans Service Center (MVSC) at the Florida State College at Jacksonville provides educational 
resources, support and assistance to military and veterans students, to support their academic success, leading to a 
degree, certifi cation or licensure and employment. 
The MVSC space at the FSCJ South Campus encompasses 3,750 square feet in Building “U”. The Haskell design team 
used an open fl oor plan concept for the project to maximize space and to provide a variety of fl exible spaces that 
provide educational resources to ensure that the unique needs and challenges are met. 
The MVSC space includes a large Lounge area with gaming stations, Kitchen/ Refresh Zone with Lockers, and 
Training Classroom for students. It also includes offi ces and other amenities for the managing staff. 
The success of the design is that users can fi nd both individual spaces for concentration as well as large size spaces 
for collaboration. The modern aesthetic of textures, geometry, and colors used in the design are lyrically blended to 
celebrate the spirit of FSCJ. 
The design team continued the modern aesthetic inside the space, to the exterior in an effort to highlight this unique 
space in the FSCJ South Campus by adding screen façades to create an eye-catching design and attractive look and 
to enhance the aesthetics of the building.

Source: Data Provided by Haskell

Appendix 4 - The Military and Veterans Service Center 
at South Campus
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Appendix 5 - Faculty Resource Center Prototype
Faculty Resource Center (FRC) are currently utilized throughout FSCJ’s campuses; 
however, there has been discussion that these spaces are outdated, not located on 
every campus, locations in the buildings are hard to fi nd, and operational hours are not 
convenient. Due to limited hours some FRC’s are located in the Library and Learning 
Commons (LLC). It is our understanding that the Downtown Campus is currently well 
used therefore the protypes listed are for the remainder sites as a guidance for each 
specifi c location discussed with the FRC focus group. 
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North Campus
The existing FRC in the North campus is located on the third fl oor of building D, 
although it has a large space area, its location is not the best accessibility wise. Moving 
the FRC to building C makes it more easily reachable and provides a more confi ned 
space including the necessary amenities from printing station, private offi ces, a lounge 
area and a coffee corner. It also grants a closer location to the external offi ce spaces.

Existing Location Building D - 990 SF Proposed Location Building C - 1,073 SF
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Existing Faculty Resource Center Proposed Faculty Resource Center

Appendix 5 - Faculty Resource Center Prototype
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Appendix 5 - Faculty Resource Center Prototype

Existing Location Building C - 627 SF Proposed Location Building B - 1,985 SF

Kent Campus
The existing FRC in Kent campus is in the C building, its space is very limited which 
doesn’t acquire all the amenities nor the private offi ce spaces needed. Relocating 
the FRC in building B makes it more centered in relation to the other offi ce spaces 
in addition to the larger area it occupies which gives more space to a lounge area, 
lockers room, private offi ces, coffee corner and several individual computer stations.
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Appendix 5 - Faculty Resource Center Prototype

South Campus
Building G is the center of the north campus, it's where the existing FRC is located.
Despite the good building location, the FRC is in the middle of a study space, which makes 
it very exposed and doesn’t give enough privacy to the professors. Moving the FRC to the 
same building on the third fl oor and adding the necessary amenities will provide a more 
successful resource center with two accesses from inside the library and outside. Also, it 
will give it more privacy while being closer to the stairs and elevators. 

Existing Location Building G - 1,050 SF Proposed Location Building G (3rd Floor) - 1,365 SF
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Existing Location Building T - 1,085 SF Proposed Location Building AB - 1,378 SF

Nassau Center
The Nassau Campus existing FRC is located in building T which is more dedicated to 
classrooms and labs and is far away from all the other building offi ces. Relocating 
the FRC to the fi rst-fl oor level of building AB will provide easier accessibility to the 
amenities, it also allows the resource center to be adjacent to all the other offi ces and 
a little isolated from where the students crowd. 
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Appendix 5 - Faculty Resource Center Prototype

Existing Location Building C  - 1,200 SF Proposed Location Building E - 1,960 SF

Deerwood Center
The FRC in Deerwood campus has a perfect usage and location in the middle of the 
campus, near the main elevator and the majority of the offi ces, although it’s very 
exposed and doesn’t provide enough privacy for the professors. To thrive this location 
and optimize the user experience we may adjust the privacy issue by incorporating 
a window sheathing solution to give more privacy and add to the privileges of the 
location. Otherwise moving the FRC to the fi rst fl oor right next to the building entrance 
will provide easier accessibility and more space for a lounge, a coffee bar, and several 
individual workstations. In addition to the privacy this location grants, away from the 
student congestion.
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Appendix 5 - Faculty Resource Center Prototype

Existing Faculty Resource Center Proposed Faculty Resource Center
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Appendix 5 - Faculty Resource Center Prototype

Existing Location Building A - 120 SF

Cecil Center
Both existing and new locations of the FRC are in building A.
While all the other buildings in the center are more dedicated to labs, building A has 
the most classrooms and offi ces. The existing RC was not as effi cient due to its very 
small space which doesn’t acquire all the amenities needed. Moving the FRC location 
to the fi rst fl oor of the same building will allow a more expended RC with a lounge, 
separate offi ces, lockers, individual computer stations and a printing center.
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Existing Faculty Resource Center Proposed Faculty Resource Center
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Source: Data Provided by PQH Group
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Post pandemic we’ve discovered the importance of technology in creating an easier way of communication 
and learning.
Telepresence spaces are allowing online synchronous participation through technology and help students 
virtually join the lectures and classes as if they are attending.
An optimal telepresence fl ex space should incorporate screen sharing technologies, LCD screens mounted in 
various locations and by providing technology infrastructure (power, network access).
As for the space planningconsideration for the monitor placement around the room, to limit visibility confl icts 
and challenges. Also, the audio factor is of a major importance, remote learners and other online sources 
must be clearly audible for classroom students. Aside from technology, the space has to be fl exible to 
promote the interaction between the in class students and the ones joining online.
The strategy adopted to design the classrooms was focused on making it as fl exible as possible while 
considering sightline and audibility.The usage of rolling/foldable tables and chairs to create different 
arrangements and encourage easy shifts between setups for lectures and discussions was a primary 
consideration.

Source: Data Provided by PQH Group

Appendix 6 - Smart/Flex Classroom Prototypes
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Computer lab and flex class

Arrangement A represents a computer lab consisting of 22 fi xed individual computer 
stations and rolling chairs supporting the fl exibility of space.
The class is prepped with whiteboards, 2 monitors ,and sound systems at both ends of 
the room to allow the best visual and audible quality throughout the entire space.
The adjacent space consists of individual rolling table tarmchairs which can be easily 
arranged in different setups according to the activity of the space.
Also the space has the required audible and visual elements.

Source: Data Provided by PQH Group

Arrangement A
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Source: Data Provided by PQH

Arrangement B represents a multi usage space; Where a soft seating setup for 
engagement around a whiteboard can occur.While the remainder of the room incor-
porates collaborative round and semi roundtables, some tables are supported by a 
shared screen for discussions and collaborative tasks.
The other classroom is a traditional classroom setup yet with rolling/foldable tables 
and chairs promoting a fl exible setup arrangement.

Typical and flex class
Arrangement A




